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This Subcontract Agreement (“Subcontract”) is entered into between <<___________________________>>, 
through its  business unit, having a place of business at <<____________________>> (“Honeywell”) 
and <<___________________>> having a place of business 
at <<_____________________>> (“Subcontractor”). Each party is sometimes also referred to as “Party,” and 
collectively as “Parties.” 

Capitalised terms will have the meaning ascribed to them in this Subcontract. 

OVERVIEW/RECITALS 
WHEREAS, Honeywell has entered into a contract (“Main Contract”) with the Customer with respect to a project 
(“Project”) and is engaging the Subcontractor to perform certain work (“Works”) in relation to the Project pursuant 
to the terms and conditions of this Subcontract; and 

WHEREAS, the Subcontractor has represented to Honeywell that it has the requisite skill, experience, ability and 
available resources to perform the Works (which form part of the works required to be carried out by Honeywell 
under the Main Contract) in accordance with the Subcontract; and 

WHEREAS, Honeywell wishes to engage the Subcontractor to perform the Works and the Subcontractor has 
agreed to perform the Works under the terms and conditions of this Subcontract; 

NOW THEREFORE, in consideration of the above recitals and the following covenants, the Parties hereto agree 
as set forth herein. 

SUBCONTRACT STRUCTURE AND PRECEDENCE 

The order of precedence of the documents comprising this Subcontract will be the order in which they are listed in 
the Subcontract Particulars. 

Any terms and conditions on any Honeywell Purchase Order issued with reference to the Works will be governed 
exclusively by the terms and conditions contained herein. Any additional or different terms and conditions contained 
in any purchase order acknowledgement or acceptance by the Subcontractor will be of no effect. 

The Subcontractor warrants to Honeywell that it has examined carefully and acquired actual knowledge of the 
contents of all of the Subcontract Documents and any other information made available by or on behalf of Honeywell 
to the Subcontractor for the purpose of enabling the Subcontractor to offer to carry out the Works. 

SUBCONTRACT TERM 
The Parties agree that this Subcontract does not come into effect, and is not legally binding on the Parties, until the 
later occurrence of the three events shown below (the “Effective Date”): 

A. the date that this Subcontract is executed by the Subcontractor; 

B. the date that Honeywell issues to the Subcontractor a Honeywell Purchase Order referencing this 
Subcontract; and 

C. where applicable, the date that this Subcontract has been approved by the Customer under the Main 
Contract (as such date is notified by Honeywell to the Subcontractor). 

The Subcontractor agrees that it will in no circumstances be entitled to be paid any amount under this Subcontract 
(including for any work carried out by the Subcontractor) prior to the date that this Subcontract becomes effective 
in accordance with this section (unless the Subcontractor has commenced work pursuant to Honeywell’s prior 
written approval, which such approval must refer to the exact work for which approval is given). 

ENTIRE AGREEMENT 
The exhibits, schedules and other attachments to this Subcontract are incorporated by reference, and any reference 
to this Subcontract includes the aforesaid documents. This Subcontract contains the entire understanding between 
the Parties regarding the subject matter of this Subcontract, and supersedes and replaces any prior representations 
or agreements, oral or written, and all other communications between the Parties with respect thereto. Neither Party 
has relied on any promises, inducements or representations by the other, except those expressly stated in this 
Subcontract. This Subcontract will not be varied except in writing signed by an authorized representative of each 
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Party specifically stating it is amending this Subcontract.  No course of dealing or prior dealings, usage of trade or 
course of performance will be used to modify, supplement or explain any terms used in this Subcontract. 

For good and valuable consideration, the nature and adequacy of which is hereby acknowledged, the Parties agree 
this Subcontract is effective as of the Effective Date. 

IN WITNESS WHEREOF the Parties hereto have duly executed this Subcontract: 

SIGNED by the Subcontractor by its authorised representative(s): 

First Signatory (A Company Director) 
Signature:  
Name:  
Position: Company Director   
 Delegated Authority by 

Power of Attorney. 
X Dated:  

Date:  

 

Secondary Signatory (Second Company 
Director/Secretary/Witness for sole director) 

Signature:  
Name:  
Position: Company Director   
 Delegated Authority by 

Power of Attorney. 
X Dated:  

Date:  

 

Signed for and on Behalf of Honeywell (By its authorized 
representative) 

Signature:  
Name:  
Date:  

 

Witness 
Signature:  
Name:  
Date:  
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SUBCONTRACT PARTICULARS 
Item Section Ref. Particulars 

1. Customer Definitions <<_________________>> 

2. Date for Practical 
Completion 

Definitions <<dd/mm/yy>> 
(If nothing stated, the date for Practical Completion in the Main 
Contract.) 

3. Defects Liability 
Period 

Quality and 
Performance 
Requirements 

<<dd/mm/yy>> 
(If nothing stated, the period commencing on the Date of Practical 
Completion and expiring on the same date as the Main Contract 
Defects Liability Period.)  

4. Honeywell’s 
Representative 

Definitions and 
Work 
Guidelines, 
Personnel and 
Obligations 

Name: 
Designation: 
Contact details  

5 Main Contract 
Defects Liability Period  

Definitions <<____________>> 

6 Second Defects 
Liability Period 

Quality and 
Performance 
Requirements 

<<______________>> 
If nothing stated, 12 months.  

7 Subcontract Sum  Definitions _______________ excluding taxes  
 

8 Subcontractor Key 
Personnel 
 

Definitions and 
Work 
Guidelines, 
Personnel and 
Obligations 

Name: 
Designation: 
Contact details  
(If nothing stated, the details of the key personnel are to be issued 
at the commencement of work on the Site.) 
 

9 Subcontractor’s 
Representative 

Definitions and 
Work 
Guidelines, 
Personnel and 
Obligations 

Name: 
Designation: 
Contact details  

10 Working Hours 
 

Definitions and 
Work 
Guidelines, 
Personnel and 
Obligations 

<<________>> 
If nothing stated, the hours (and the days of the week to which 
those hours apply) in the Main Contract. 

11 Form of Security Bank 
Guarantee / 
Performance 
Surety 
Guarantee 

<<________________>> 
If nothing stated, Cash Retention.  
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Item Section Ref. Particulars 

12 Amount of Security 
 
 

Bank 
Guarantee / 
Performance 
Surety 
Guarantee 

<<___________________>> 
If nothing stated: 
1) For Cash Retentions: 10% of each progress payment to the 
Subcontractor. 
2) For Bank Guarantees: 2 x 5% of the Subcontract Sum. 

16 Date for Site Access Work 
Guidelines, 
Personnel and 
Obligations 

<<dd/mm/yy>> 
If nothing stated, the date that Honeywell is given access to the 
Site to commence work under the Main Contract.  

17 Extension of Time 
Claim Period 
 

Delivery, 
Schedule and 
Acceptance 

<<_______________>> 
If nothing stated, the lesser of:  
a) the notice period in the Main Contract less 2 Business Days; 
and 
b) 5 days. 

18 Liquidated Damages Liquidated 
Damages 

<<_____________>> per day 
 

19 Main Contract 
Liquidated Damages 

Liquidated 
Damages 

<<_________________>> 
If amount is not stated, the rate of liquidated damages payable by 
Honeywell as stated in the Main Contract. 
 

20 Variation Notice 
Period 
 

Variations <<____________>> Business Days 
If nothing stated, the lesser of:  
a) the notice period for variations in the Main Contract less 1 
Business Day; and 
b) 5 days. 

21 Progress Claim 
Submission Dates 
 

Invoicing and 
Payment 

<<_____________>> 
If nothing stated, the submission days for progress claims stated in 
the Main Contract less 2 Business Days. 

22 Payment Period Invoicing and 
Payment 

Net 30 Days 
Payments are made on the next normal payment run following 
number of days stated (otherwise 75 days) from the date of receipt 
and acceptance of a Tax Invoice or the date of the Honeywell 
issued payment schedule in accordance with the Invoicing and 
Payment Section.  

23 Notice Notification 
Period 

Notification of 
Claims 

<<______________>> 
If nothing stated, the lesser of:  
a) the period for notification of a claim in the Main Contract less 1 
Business Day; and 
b) 5 days. 

24 Claim Notification 
Period 

Notification of 
Claims 

<<______________>> 
If nothing stated, the lesser of:  
a) the period for submission of a claim in the Main Contract less 1 
Business Day; and 
b) 5 days. 

DOCUMENTS COMPRISING THIS SUBCONTRACT 

(in order of precedence) 
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Item Section Ref. Particulars 

Document Reference and Name Revision Date 

Instrument of Agreement 

Subcontract Particulars 

Special Conditions of Subcontract 

General Conditions of Subcontract and its Attachments, Exhibits and 
Schedules 

Main Contract 

  

References for Scope Document   

References for Subcontractor Standard Installation Guide   

References for Works Schedule   

References for Schedule of Rates if incorporated   

Names of specification(s) that form part of this Subcontract   

Drawing number / names of drawings(s) that form part of this 
Subcontract 

  

Any other documents to be referenced by the Subcontract    
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GENERAL CONDITIONS OF SUBCONTRACT 

1. INTERPRETATION 

In this Subcontract: 

A. Headings and captions are for convenience of reference only and do not alter the meaning or interpretation 
of any provision of this Subcontract; 

B. words in the singular include the plural and words in the plural include the singular, according to the 
requirements of the context. Words importing a gender include every gender; and words importing a person 
will include a firm, partnership, entity, organization, association, trust, company or corporation and vice 
versa; 

C. words in the singular include the plural and words in the plural include the singular, according to the 
requirements of the context. Words importing a gender include every gender; importing a person will include 
a firm, partnership, entity, organization, association, trust, company or corporation and vice versa; 

D. a reference to any party includes that party’s executors, administrators, substitutes and permitted assigns; 

E. time for doing any act or thing under the Subcontract will, if it ends on a day that is not a Business Day, be 
deemed to end on the next following Business Day; 

F. a reference to a statute, ordinance, code or Legislative Requirement includes any regulations and other 
instruments under it and any consolidations, amendments, re-enactments or replacements of it; 

G. reference to any Subcontract Document is a reference to such Subcontract Document as it may have been 
amended pursuant to this Subcontract; 

H. references to “includes” and “including” are to be read as if followed by the words “without limitation”; 

I. a reference to “work” includes the provision of materials; 

J. a reference to a “day” means a calendar day; and 

K. unless stated otherwise (or the context requires otherwise) a reference to a Section or a paragraph means 
a Section or paragraph of these General Conditions of Subcontract and a reference to an Item means an 
item of the Subcontract Particulars. 

2. DEFINITIONS 

Unless the context otherwise requires, the following terms when used in this Subcontract will have the following 
meanings: 

"Bank Guarantee" means an unconditional, irrevocable and on-demand guarantee issued by a major Bank 
and in a form approved by Honeywell. 

"Business Day" means any day which is not a Saturday, Sunday or public holiday in the jurisdiction in which 
the Project is located; or 27, 28, 29, 30 and 31 December. 

"Customer" means the party or parties stated in the Subcontract Particulars that has or have engaged 
Honeywell to carry out works (of which the Works form a portion) under the Main Contract. 

"Date For Practical Completion" means the date stated in the Subcontract Particulars, as such date may be 
adjusted under the terms of this Subcontract. 

"Date Of Practical Completion" means the date upon which Practical Completion is reached, as stated in a 
written notice issued by Honeywell under the terms of this Subcontract. 

"Deed of Release" means a deed of release in the form attached to this Subcontract. 

"Defect" means any defect, deficiency, fault or omission in the Works or any other aspect of the Works which 
is not in accordance with the requirements of this Subcontract (and Defective will be construed accordingly).  

"Defects Liability Period" means the defects liability period stated in the Subcontract Particulars. 
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"Extension of Time means an extension of the Date For Practical Completion. 

"Honeywell’s Quality System" means the quality system utilised by Honeywell for the Project as provided to 
the Subcontractor and as it may be amended (and subsequently provided to the Subcontractor) from time to 
time. 

"Honeywell Purchase Order" means a document titled Honeywell Purchase Order issued from Honeywell to 
the Subcontractor via either fax transmission or the Honeywell Purchase Order System. 

"Honeywell Purchase Order System" means the software application “WebPO” used by Honeywell for 
issuing purchase orders and receiving electronic invoices from vendors. 

"Honeywell’s Representative" means the person stated in the Subcontract Particulars (as such person may 
be changed from time to time by notice in writing from Honeywell to the Subcontractor). 

"Honeywell Works Schedule" mean a document that describes the sequencing and timing of the Works and 
may include the individual tasks that make up the Works with their corresponding start date, duration, end date, 
dependent task(s) and allocated resources. 

"Latent Conditions" are any physical conditions on the Site and its nearby surrounds (excluding weather 
conditions) that differ materially from the physical conditions which should reasonably have been anticipated 
by a competent subcontractor at the time that the Subcontractor submitted its proposal to carry out the Works 
if the subcontractor had inspected all relevant information made available by Honeywell and had fully informed 
itself in relation to the Site and all the conditions relevant to the performance of the Works. 

"Legislative Requirement" includes: (a) Acts, Ordinances, regulations, by-laws, orders, awards and 
proclamations of the jurisdiction where the Works are being carried out; and (b) certificates, licences, consents, 
permits, approvals and requirements of organisations governmental bodies or other having jurisdiction over the 
Works or the carrying out of them. 

"Main Contract" means the agreement between Honeywell and the Customer with respect to the Project. 

"Main Contract Defects Liability Period" means the defects liability period under the Main Contract, as stated 
in the Subcontract Particulars. 

"No Claim" means no claim for any moneys or for any adjustment to the Subcontract Sum or for any Extension 
of Time or for costs, expenses, loss or damage on any basis whatsoever, including no claim: (a) pursuant to 
contract; (b) in tort (including negligence); (c) in quantum meruit; (d) pursuant to quasi-contract; (e) for unjust 
enrichment; or (f) pursuant to any other principle of law or equity. 

"Original Subcontract Sum" means the Subcontract Sum prior to any adjustment under this Subcontract. 

"Payment Certificate" means the certificate issued by Honeywell to the Subcontractor identifying the amount 
of progress payment which Honeywell certified as payable to the Subcontractor. 

"Practical Completion" means when: 

1) the Works are complete except for minor Defects which do not prevent the Works (or, if applicable, the 
works under the Main Contract of which the Works form part) from being reasonably capable of being 
used for their intended purpose; 

2) all commissioning and tests required under the Subcontract Documents to be completed before 
Practical Completion have been carried out and passed; 

3) all documents and other information required under the Subcontract for the operation, use and 
maintenance of the Works have been supplied by the Subcontractor to Honeywell’s satisfaction; 

4) the Subcontractor has provided proof, to Honeywell’s satisfaction, that each part of the Works meets 
the operating requirements required by the Subcontract Documents; 

5) all guarantees and warranties required by this Subcontract (including those required under the Main 
Contract) have been supplied; 

6) all temporary works, construction plant, storage and sheds supplied by the Subcontractor have been 
removed from the Site; and 
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7) any other matters expressly required for Practical Completion under this Subcontract have been 
satisfied. 

"Progress Claim" means the claim for payment that the Subcontractor submitted or is entitled to submit for 
works and goods or materials carried out or supplied under this Subcontract. 

"Progress Claim Declaration" means a progress claim declaration in the form of Attachment 1 to this 
Subcontract. 

"Project" means the project for which Honeywell is required, under the Main Contract, to carry out works. 

"Proportionate Liability Legislation" means: 

1) Part 4 of the Civil Liability Act 2002 (NSW); 

2) Part IVAA of the Wrongs Act 1958 (Vic); 

3) Part 3 of the Law Reform (Contributory Negligence and Apportionment of Liability) Act 2001 (SA); 

4) Part 2 of Chapter 2 of the Civil Liability Act 2003 (Qld); 

5) Part 1F of the Civil Liability Act 2002 (WA); 

6) Part 9A of the Civil Liability Act 2002 (Tas); 

7) Chapter 7A of the Civil Law (Wrongs) Act 2002 (ACT); 

8) Part 2 of the Proportionate Liability Act 2005 (NT); 

9) Part IVA of the Competition and Consumer Act 2010 (Cth); or 

10) Division 2A of Part 7.10 of the Corporations Act 2001 (Cth), as applicable. 

"Quality Assurance Requirements" means the quality assurance requirements under the Main Contract. 

"Release Date" means the later of: 

1) expiry of the last Defects Liability Period (or the last Second Defects Liability Period, whichever is the 
latest); 

2) the date that the Subcontractor provides a validly signed Deed Of Release; and 

3) the date that the Customer is obliged to release the last of any of Honeywell’s security held under the 
Main Contract. 

"Representative" means either Honeywell’s Representative or Subcontractor’s Representative, as applicable. 

"Second Defects Liability Period" means the second defects liability period as stated in the Subcontract 
Particulars. 

"Secondary Subcontractor" means a subcontractor to Subcontractor. 

"Site" means the working area as defined in the Main Contract or the Subcontract Documents. 

"Standards means all relevant codes, standards and specifications that the Works are required to comply with 
under any Legislative Requirement or which are stated in this Subcontract to apply to the Works and: 

1) where the Works are carried out in Australia, includes the Australian Standards and, if Honeywell so 
requires, the ISO Standards (or those of them that Honeywell designates); or 

2) where the Works are carried out in New Zealand, includes the New Zealand Standards and, if 
Honeywell so requires, the ISO Standards (or those of them that Honeywell designates). 

"Subcontract Documents" means the documents comprising this Subcontract (as listed in the Subcontract 
Particulars) and any other document prepared for the purpose of the Works or this Subcontract (including any 
Subcontractor’s Design). 

"Subcontract Sum" means the sum stated in the Subcontract Particulars, as such sum may be adjusted 
pursuant to this Subcontract. 
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"Subcontractor Key Personnel" means the Subcontractor’s personnel identified in the Subcontract 
Particulars, as such personnel may be changed in accordance with this Subcontract. 

"Subcontractor Works Schedule" means the Subcontractor works schedule to be provided by the 
Subcontractor pursuant to the Delivery, Schedule and Acceptance Section (as may be updated in accordance 
with that Section). 

"Subcontractor’s Design" means the design to be carried out and completed by the Subcontractor under and 
in accordance with this Subcontract. 

"Subcontractor’s Representative" means the person stated in the Subcontract Particulars, as such person 
may be changed, subject to Honeywell’s approval, by notice in writing from the Subcontractor to Honeywell. 

"Tax Invoice" means an invoice for payment from the Subcontractor to Honeywell which complies with the 
legislation under which goods and service tax is imposed with respect to the relevant supply the subject of the 
invoice. 

"Variation" means any modification, addition, omission, or other variation to, in or from the Works  but does 
not include: (a) any work necessary to rectify a Defect in the Works; or (b) any work which is reasonably 
necessary or required for the Subcontractor to complete the Works. 

"Working Hours" means the hours (and the days of the week to which those hours apply) during which the 
Site will be operational, as set out in the Subcontract Particulars (and as may be adjusted by notice in writing 
from Honeywell to the Subcontractor). 

"Works" means the whole of the work to be carried out and completed by the Subcontractor in accordance 
with this Subcontract, including the Subcontractor's Design, all Variations provided for by the Subcontract and 
all items of work inferred for the proper execution and completion of the Works. 

3. SCOPE 

A. Main Contract Back-to-Back Requirements. The Subcontractor 

1) acknowledges that it has been provided with a copy of the Main Contract and has read and understood 
the obligations imposed on Honeywell by the Customer under the Main Contract; 

2) warrants that it will observe and comply with all of Honeywell’s obligations under the Main Contract 
insofar as they relate to the Works as if those obligations were expressly stated in this Subcontract as 
obligations of Subcontractor; 

3) agrees that in the performance of the Works, Subcontractor makes the same warranties to Honeywell 
as Honeywell has made to the Customer under the Main Contract; 

4) agrees that, if the Main Contract requires Honeywell to impose specific terms, conditions or warranties 
into its subcontracts, those terms, conditions and warranties are deemed to be incorporated into this 
Subcontract; 

5) acknowledges that Honeywell may suffer loss or liability under the Main Contract if the Subcontractor 
does not properly perform and comply with its obligations under this Subcontract and warrants that it 
will perform its obligations under this Subcontract so as not to: 

a. cause Honeywell to breach or incur any loss or liability under the Main Contract; 

b. prejudice, or cause any diminution or loss of, any rights or entitlements of Honeywell under the 
Main Contract; or 

c. otherwise interfere in Honeywell's exercise of its rights or performance of its obligations under the 
Main Contract; and 

6) indemnifies Honeywell from and against any cost, expense, loss, damages or liability incurred or 
suffered by Honeywell in connection with the Main Contract and arising out of or in connection with any 
breach by the Subcontractor of the warranties and agreements set out in this Section. 

B. Performance of Obligations. The Subcontractor warrants that: 
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1) The Subcontractor will at all times be suitably qualified and experienced and, in carrying out the Works, 
will exercise the standard of care, skill, competence and diligence to be expected of a prudent and 
competent contractor experienced in the performance of like works for a project of a size, scope and 
complexity similar to the project for which the Works are required; 

2) the Works will be carried out in accordance with, and when complete will comply with, the requirements 
of: (i) this Subcontract and the relevant requirements of the Main Contract; (ii) all applicable laws, rules, 
codes, regulations, by-laws and ordinances in performing its obligations hereunder; and (iii) the relevant 
Standards current as at the date of this Subcontract (as such Standards may be amended, up to the 
Date Of Practical Completion, by the relevant body responsible for such Standards); 

3) the Works, when complete, will be fit for the purposes for which they are intended; 

4) the goods and materials to be supplied in connection with the execution of the Works will be of 
merchantable quality, will be fit for the purposes for which they are intended and, unless stated 
otherwise in this Subcontract, will be new; 

5) the services rendered pursuant to this Subcontract will be rendered with due diligence and integrity, in 
a good and workmanlike manner and in accordance with high professional and ethical standards. 

6) Where any part of the Works are required by law to be carried out by persons who are registered or 
licensed to carry out such work, the Subcontractor must (prior to commencing any such Works) provide 
evidence to Honeywell that the Subcontractor (and its personnel, as applicable) hold such current 
registration or licence. Provision of such evidence in accordance with this Section is a condition 
precedent to the Subcontractor being entitled to receive any payment under this Subcontract. 

C. Setting out the Subcontract Works. The Subcontractor must set out the Works in accordance with the 
Subcontract Documents and Honeywell’s directions (and must coordinate with the other contractors on the 
Site when doing so). Any error in setting out the Subcontract Works must be rectified by the Subcontractor 
at its own cost. 

D. Services and Facilities. Unless provided for under the Main Contract or stated otherwise in the Subcontract, 
the Subcontractor must provide all services and facilities necessary for the execution and completion of the 
Works necessary for the execution and completion of the Works. The Subcontractor is responsible for the 
arrangement and coordination of these and for any costs associated with the connection, commencement, 
supply, termination and removal of these services and facilities. 

E. Supply by Honeywell. Where the Subcontract provides that Honeywell must supply plant or materials, the 
supply will be limited to the material delivered to the Site or the relevant storage area. the Subcontractor 
will be responsible for all costs and risks of off-loading, storage, maintenance, further transportation, care 
of all materials supplied and any other materials or plant which may be required for the installation thereof. 
The Subcontractor will be responsible for the cost of any additional material needed due to loss, damage 
or waste. 

F. Compliance with the Building Code 

1) This Section applies when the Works include Commonwealth Funded Building Work. 

2) The following definitions apply with respect to the provisions of this Section: 

ABCC means the Australian Building and Construction Commission referred to in subsection 29(2) of 
the Act 

ABC Commissioner means the Australian Building and Construction Commissioner 

Act means the Building and Construction Industry (Improving Productivity) Act 2016 

Building Code means the Code for the Tendering and Performance of Building Work 2016 

Building Work has the same meaning as in subsection 3(4) of the Building Code 

Commonwealth Funded Building Work means Building Work in items 1-8 of Schedule 1 of the 
Building Code 



PROJECT SUBCONTRACT AGREEMENT  

HONEYWELL CONFIDENTIAL  11 
Honeywell Internal 

Enterprise Agreement has the same meaning as in the Fair Work Act 2009 

Exclusion Sanction has the same meaning as in subsection 3(3) of the Building Code 

Related Entity has the same meaning as in subsection 3(2) of the Building Code 

WRMP means a Workplace Relations Management Plan developed in accordance with the Building 
Code 

3) As at the date on which this Subcontract is executed by the Subcontractor, and during the term of this 
Subcontract, the Subcontractor represents and warrants: 

1) the Subcontractor is permitted to tender for, and be awarded, Commonwealth Funded Building 
Work and is not subject to an Exclusion; 

2) the Subcontractor and any Secondary Subcontractors: 

i. will comply with the Building Code; 

ii. will do all things required by Honeywell to enable Honeywell to meet its obligations under the 
Building Code; 

iii. are not excluded from performing Building Work funded by a state or territory government; 

iv. are not covered by, and do not have Related Entities covered by, an Enterprise Agreement 
that does not meet the requirements of section 11 of the Building Code; and 

v. will comply with any applicable WRMP. 

3) without limiting its obligations under the Building Code or this Subcontract: 

i. the Subcontractor will ensure that remedial action is taken to rectify any behaviour on the part 
of the Subcontractor or any Secondary Subcontractor that is non-compliant with the Building 
Code; and 

ii. unless Honeywell provides its written consent, the Subcontractor and any Secondary 
Subcontractors will only use products in relation to the Works that comply with the relevant 
Australian standards published by, or on behalf of, Standards Australia. 

4) Compliance with the Building Code will not relieve the Subcontractor from any responsibility, obligation 
or liability (including liability for any defect in the Works arising from such compliance) under this 
Subcontract. 

5) the Subcontractor must notify Honeywell and the ABCC of any breach or suspected breach of the 
Building Code as soon as practicable but no later than two (2) working days after becoming aware of 
the breach or suspected breach and of the steps proposed to be taken to rectify the breach. 

6) the Subcontractor acknowledges the powers and functions of the ABC Commissioner and the ABCC 
under the Act and the Building Code and will ensure that it and its Secondary Subcontractors comply 
with any requests made by the ABCC and the ABC Commissioner within those powers and functions, 
including but not limited to requests for entry under section 72 of the Act, requests to interview any 
person under section 74 of the Act, requests to produce records or documents under sections 74 and 
77 of the of the Act and responding to requests for information concerning matters relating to the 
Building Code under subsection 7(c) of the Building Code. 

7) the Subcontractor must only enter into a sub-subcontract for any of the Works where: 

1) the Secondary Subcontractor has submitted a declaration of compliance, including the further 
information outlined in Attachment A to the declaration of compliance, in substantively the same 
form as the model declaration of compliance applicable to contractors and subcontractors in 
relation to the Building Code (located in Part 4 in the document titled Model Clauses Type B, 
available on the ABCC website (www.abcc.gov.au)); and 
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2) the contract with the Secondary Subcontractor contains clauses in substantively the same form as 
the model contract clauses applicable to contractors and subcontractors in relation to the Building 
Code and contained in this Section. 

3) the Subcontractor must maintain adequate records of compliance with the Building Code by the 
Subcontractor, its Related Entities and any other persons engaged by it to perform the Works. 

4. DESIGN 

The Subcontractor must carry out and complete the Subcontractor’s Design in accordance with the Subcontract 
Documents. The Subcontract warrants that 

A. it will carry out and complete the Subcontractor’s Design with reasonable standards of care, skill, 
competence and diligence; 

B. the Subcontractor's Design, when completed, will: 

1) comply with the requirements of this Subcontract and all applicable Legislative Requirements; 

2) comply with the relevant Standards current as at the date of this Subcontract (as such Standards may 
be amended, up to the Date Of Practical Completion, by the relevant body responsible for such 
Standards); 

3) be fit for the purposes stated in (or to be reasonably inferred from) the Subcontract Documents; and 

4) allow the Works to be constructed in accordance with (and when completed, to comply with) the 
requirements of this Subcontract. 

Where required by Honeywell, the Subcontractor must (at its cost) have the Subcontractor’s Design 
reviewed by a properly qualified and experienced specialist acceptable to Honeywell. The specialist 
must provide a written certification of the Subcontractor’s Design to a level of detail and in a format 
approved by Honeywell and such certification must be submitted with the Subcontractor’s Design. 

When requested by Honeywell, the Subcontractor must provide to Honeywell, in a form acceptable to 
Honeywell, all calculations, certificates and other information relating to the Subcontractor’s Design. 

C. The Subcontractor’s Design must be progressively submitted to Honeywell: in accordance with the 
Honeywell Works Schedule or, if approved by Honeywell, the Subcontractor Works Schedule; 

D. within sufficient time to enable Honeywell to review the Subcontractor’s Design and submit it for approval 
under the Main Contract within the time required under the Main Contract; and 

E. within sufficient time to enable any comments from Honeywell to be taken into account (and for any 
necessary re-design to then be carried out by the Subcontractor) without causing delay to the progress of 
the Works or the works under the Main Contract. 

The Subcontractor must at its cost incorporate any comments of Honeywell with respect to the 
Subcontractor’s Design. Subcontractor agrees that it is fully responsible for the Subcontractor’s Design and 
no comment, review, acknowledgment or acceptance by Honeywell in relation to any the Subcontractor’s 
Design will affect or relieve any liability or obligation of the Subcontractor under this Subcontract. 

5. SERVICE CENTER AND MILL BUY DIRECTED PROGRAM - SUPPLY DYNAMICS 

All raw materials and standard hardware components used in the manufacture of Honeywell parts/assemblies 
(Raw Material Products) must be procured from a Honeywell-designated source (Honeywell Material Demand 
Aggregation Program). Honeywell part and assembly suppliers are required to log into the Supply Dynamics 
tool (Supplier to obtain the link to the tool from Honeywell) to validate bills of materials, including lead times. 
Honeywell and Supplier hereby agree that: (a) Supplier will purchase Raw Material Products directly from 
Honeywell designated service centers and/or mills, if applicable (applicability will be at Honeywell's discretion); 
(b) such sales will be conditioned upon each service center and/or mill entering into a supply agreement with 
Honeywell, with all such sales subject to Honeywell's standard terms and conditions of sale (the "Supply 
Agreement"); (c) all such sales will otherwise be consistent with the terms and conditions of this Agreement; 
and (d) each service center and/or mill will be solely responsible for the purchases made under the Supply 
Agreement--Honeywell will have no financial liability for the obligations of each service center and/or mill. Part 
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suppliers will provide Honeywell with redacted invoices showing the price they are currently paying for the 
applicable Raw Material Products. If the designated service center and/or mill can purchase the Raw Material 
Products at a price lower than the price currently paid by the Supply for the same material, 100% of the cost 
savings will be passed through to Honeywell through lower pricing for all parts that contain the specific material. 

6. CHANGES / VARIATIONS 

A. Directing Variations. The Subcontractor must not vary the Works without a prior written direction from 
Honeywell’s Representative. 

Honeywell may, at any time, direct the Subcontractor to carry out a Variation and the Subcontractor must 
comply with that direction within the time specified by Honeywell. Directions given by Honeywell under this 
Section must clearly state on their face that they are a “Variation” direction. 

If the Subcontractor considers that any direction given by Honeywell, although not on its face clearly 
constituting a Variation direction, in fact involves a Variation, the Subcontractor must comply with that 
direction within the time specified by Honeywell (and if no time specified, then comply immediately) and 
must also issue a written notice to Honeywell within the period stated in the Subcontract Particulars stating: 

1) the details of the direction; 

2) in what respect it considers the direction to involve a Variation; and 

3) where practicable, an estimate of the price and time impact (if any) of the Variation. 

4) the Subcontractor will have No Claim in respect of a direction referred to in the above paragraph of this 
Section unless the Subcontractor gives a notice in accordance with that paragraph. 

5) No Variation will invalidate this Subcontract and the Subcontractor acknowledges that a Variation may 
involve the omission of any part of the Works and Honeywell may engage others to perform that part 
of the Works which have been omitted (and the Subcontractor agrees that this will not, in any 
circumstances whatsoever, constitute grounds for the Subcontractor to allege that Honeywell has 
repudiated this Subcontract). 

B. Cost of Variations. Within 14 days of the receipt of a written Variation direction from Honeywell, the 
Subcontractor must provide Honeywell with a price quotation for the Variation, supported by measurements 
or other evidence of costs. 

Honeywell will value each Variation in accordance with any agreement reached between Honeywell and 
the Subcontractor or, where no agreement has been reached, in accordance with reasonable rates or prices 
(which will include a reasonable amount for profit and overheads). Any deductions will include a reasonable 
amount for overheads and may include a reasonable amount for profit. The relevant price will be added to 
or deducted from the Subcontract Sum. 

The Subcontractor agrees that the amount payable to the Subcontractor for a Variation will in no case 
exceed the amount payable to Honeywell under the Main Contract in relation to that Variation, less the sum 
of: 

1) the percentage mark-up applied on the Subcontractor’s price by Honeywell; and 

2) Honeywell’s direct costs, as submitted under the Main Contract in relation to that Variation. 

7. TERMINATION 

A. Subcontractor Default. If the Subcontractor: 

1) partially or entirely suspends the Works (other than pursuant to Honeywell’s direction under this 
Subcontract); 

2) fails to take out or maintain insurance, or to provide evidence of insurance, as required by this 
Subcontract; 

3) fails to proceed with the Works in a competent or diligent manner and with due expedition and without 
delay; 
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4) substantially departs from the current Honeywell Works Schedule or the current Subcontractor Works 
Schedule; 

5) fails to comply with a direction of Honeywell or Honeywell’s Representative; 

6) fails to provide security as required under this Subcontract; or 

7) otherwise commits a substantial breach of this Subcontract, 

Honeywell will be entitled to send a written notice to the Subcontractor specifying the default and requiring 
the Subcontractor to rectify the default within a time period nominated in the notice (and if no period is 
stated then within five (5) days following the date that the Subcontractor receives the notice). 

B. Failure to Rectify Default. If the Subcontractor fails to rectify the default within the required time, Honeywell 
may by written notice to the Subcontractor: terminate the Subcontract; or take over the whole or any part 
of the Works as may be specified by Honeywell, irrespective of the state of completion of the Works. 

C. Insolvency Event or Direction by Customer under The Main Contract. If an Insolvency Event occurs with 
respect to the Subcontractor, or if Honeywell is directed by the Customer under the Main Contract to remove 
the Subcontractor from the Site as a result of some act or omission of the Subcontractor, Honeywell may 
by written notice to the Subcontractor: 

1) terminate the Subcontractor or 

2) take over the whole or part of the Works. 

An ”Insolvency Event" occurs when 

1) a Party is, or informs the other Party in writing or creditors generally that the Party is, insolvent or 
financially unable to proceed with this Subcontract; 

2) execution is levied against a Party by a creditor; 

3) in relation to a corporation: (i) the Party is insolvent within the meaning of the Corporations Act 2001 
(Cth), or presumed by a court to be insolvent under relevant legislation; (ii) notice is given of a meeting 
of creditors with a view to the corporation entering a deed of company arrangement; (iii) a Party stops 
or suspends payment to creditors generally or enters into an arrangement, assignment or composition 
with or for the benefit of its creditors generally or any class of them or proposes to do so; (iv) an 
administrator, receiver, receiver and manager, controller, managing controller, trustee, provisional 
liquidator or liquidator is appointed to a Party or any of its assets or business or any step is taken to do 
so or any Party requests such appointment; (v) an application is made, a resolution is passed, or an 
order is made for the winding-up of the Party, including an application relating to dissolution, liquidation, 
provisional liquidation or bankruptcy; (vi) a mortgage of any property of the Party takes possession of 
that property; (vii) the corporation resolves by special resolution that the Party be wound up voluntarily 
(other than for a members’ voluntary winding-up); or (viii) anything analogous or having a similar effect 
to an event listed in paragraphs (i) to (vii) above occurs; and 

4) in relation to a person other than a corporation: (i) the person commits an act of bankruptcy; (ii) a 
bankruptcy petition is presented against the person;(iii) the person presents his own bankruptcy 
petition; (iv) an official manager is appointed in respect of all any part of the property of the person 
concerned; (v) the person enters into a scheme of arrangement or a composition with, or assignment 
for the benefit of, all or any class of the person's creditors; (vi) the person is made bankrupt; (vii) the 
person has a deed of assignment or deed of arrangement made, accepting a competition, or has a 
sequestration order made under the Bankruptcy Act 1966 (Cth); or (viii) anything analogous or having 
a similar effect to an event listed in paragraphs d. (i) to (vii). 

D. Consequences of Termination or Takeover. Where Honeywell terminates the Subcontract or takes work 
out of the Subcontractor's hands for cause, Honeywell is entitled to complete the Works and in order to do 
so may: 

1) without compensation to the Subcontractor: (i) take possession of and use plant and equipment on or 
in the vicinity of the Site as were being used by the Subcontractor; and (ii) take possession of any 
Subcontract Documents in the Subcontractor's possession; 
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2) pay the hirer of any plant or equipment to the Subcontractor or any supplier or Secondary Subcontractor 
for any plant or equipment used or materials or goods delivered or work carried out for the purposes of 
the Subcontract insofar as the relevant charge or price for any such thing has not already been paid by 
the Subcontractor. Payments made by Honeywell under this Section may be deducted from or paid out 
of the proceeds of any security provided by the Subcontractor under this Subcontract or from any sum 
due or to become due to the Subcontractor. 

Honeywell will, upon completion of the Works, return such plant and equipment as Honeywell takes 
possession of pursuant to this Section. 

E. Costs of Completion. If Honeywell takes over part the whole or part of the Works or terminates the 
Subcontract, Honeywell will, upon completing the Works, assess the costs incurred by it in completing the 
Works and notify the Subcontractor in writing of such costs. If such costs are greater than the amount which 
would otherwise have been payable to the Subcontractor if the Works had been completed by the 
Subcontractor, the difference will be a debt due and payable by the Subcontractor to Honeywell. If such 
cost is less than the amount which would otherwise have been payable to the Subcontractor if the Works 
had been completed by the Subcontractor, the difference will be payable by Honeywell to the Subcontractor. 

Honeywell may, at any time prior to completion of the whole of the Works, issue to the Subcontractor a 
written notice which sets out a provisional assessment of the amount of costs incurred, or to be incurred, 
by Honeywell in completing the Works. Any costs so notified will be payable by the Subcontractor within 
seven (7) days after the date of the notice and any amount so paid by the Subcontractor will be taken in 
partial satisfaction of any indebtedness of the Subcontractor for any amount it ultimately owes. 

F. Honeywell Default. If Honeywell fails to make a payment due and payable pursuant to this Subcontract, the 
Subcontractor may give a written notice to Honeywell specifying the amount it claims is due and payable, 
and requiring Honeywell to pay within 14 days after the date that Honeywell receives such notice. 

If Honeywell fails to pay the relevant due and payable amount within this time, the Subcontractor may give 
a further written notice to Honeywell advising that if Honeywell does not pay the relevant due and payable 
amount within 14 days after the date that Honeywell receives such further notice, the Subcontractor intends 
to terminate the Subcontract. 

If Honeywell does not pay the relevant due and payable amount within 14 days after Honeywell receives 
the second notice from the Subcontractor, the Subcontractor may terminate this Subcontract by notice in 
writing to Honeywell. 

If the Subcontractor terminates the Subcontract pursuant to this Section, the Subcontractor's rights will be 
the same as if the Subcontract was terminated due to its failure to rectify a default.  

G. Main Contract Termination. If the Main Contract is terminated (or the work under the Main Contract, or such 
portion of such work as the Works relate to, is taken out of Honeywell’s hands), Honeywell may terminate 
this Subcontract by notice in writing to the Subcontractor and: 

1) where the Main Contract is terminated (or the work under the Main Contract is taken out of Honeywell’s 
hands) due to or in connection with a breach of this Subcontract by the Subcontractor, the Parties’ 
rights and liabilities will be the same as they would have been under the law governing this Subcontract 
if the Subcontractor had repudiated the Subcontract and Honeywell elected to treat the Subcontract as 
at an end and recover damages; and 

2) in any other circumstances, Honeywell must pay to the Subcontractor the value of work performed by 
the Subcontractor and incorporated into the Works to the date of termination, subject to any amount 
that Honeywell may be entitled to deduct or set off. 

H. Termination without Default. Honeywell may, at any time and for any or no reason within its sole discretion 
terminate the Subcontract, by giving at least thirty30 days’ notice in writing to the Subcontractor. In such 
case, Honeywell must pay the Subcontractor: 

1) all amounts properly due for work completed up to and including the date of termination; 
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2) the direct expenses necessarily and unavoidably incurred by the Subcontractor as a result of the 
termination (provided that the Subcontractor provides Honeywell with evidence, to Honeywell's 
reasonable satisfaction, of such expenses); 

3) the value of materials ordered for the Works  which the Subcontractor is obliged to take delivery of (but 
only if such materials become the unencumbered property of Honeywell upon payment); and 

The Subcontractor agrees that it will have No Claim, other than as stated above, arising out of or in 
connection with a termination under this Section. 

I. Assignment of Rights. If Honeywell terminates this Subcontract, the Subcontractor must, at Honeywell's 
request, assign to Honeywell its rights under any agreement for the performance of work or supply of 
materials to which the Subcontractor is a party in relation to the Project and the Subcontractor hereby 
irrevocably appoints Honeywell as its lawful attorney with full power and authority to effect such assignment 
on behalf of the Subcontractor. 

8. WORK GUIDELINES, PERSONNEL AND OBLIGATIONS 

A. Honeywell's Representative. Honeywell’s Representative is authorised to administer this Subcontract and 
exercise any functions of Honeywell under this Subcontract. Honeywell’s Representative may at any time 
appoint a delegate or representative to perform any of Honeywell’s Representative’s functions under this 
Subcontract. Any delegate or representative will have such powers and functions as may be notified from 
time to time by Honeywell’s Representative to the Subcontractor. In exercising any functions under this 
Subcontract, Honeywell’s Representative may have regard to any determination, evaluation or direction 
given under the Main Contract, but is not bound to apply such determination, evaluation or direction and 
may exercise the relevant function in its sole and unfettered discretion, notwithstanding anything stated in 
the Main Contract. The Subcontractor must comply with any direction given by Honeywell or Honeywell’s 
Representative. If the Subcontractor fails to so comply within the time stated in the direction (or, where no 
time is stated, within a reasonable time), or where the Subcontractor otherwise fails to comply with a 
requirement under this Subcontract within the required time (or, where no time is stated, within a reasonable 
time), Honeywell’s Representative may give the Subcontractor written notice of the Subcontractor’s failure 
and require the Subcontractor to comply with the direction (or other requirement) within a stated time. If the 
Subcontractor then fails to comply with the direction (or other requirement) within the stated time, Honeywell 
may have the direction (or other requirement) carried out by another party and the cost thereby incurred by 
Honeywell will be a debt due and payable by the Subcontractor to Honeywell. Directions may be given 
orally but must as soon as practicable be confirmed in writing. The Subcontractor may request a written 
copy of an oral direction at any time. 

B. Subcontractor's Representative. The Subcontractor must appoint a Subcontractor Representative to 
represent and act for the Subcontractor at all times during the term of the Subcontract and matters within 
the knowledge of the Subcontractor’s Representative are deemed to be within the knowledge of the 
Subcontractor. Subcontractor Key Personnel are to be engaged throughout the performance of the Works 
and the Subcontractor must not (other than in circumstances of resignation, illness or death) remove or 
replace any Subcontractor Key Personnel without the prior approval of Honeywell. The Subcontractor will 
ensure that the Subcontractor’s Representative and Subcontractor Key Personnel must be contactable at 
all times during Working Hours by mobile telephone. A response time of 30 minutes is considered 
acceptable for an urgent call. Time spent locating the Subcontractor beyond this without good reason may 
be back-charged to the Subcontractor at the discretion of Honeywell. If Honeywell at any time objects to 
any person working for the Subcontractor (including any Secondary Subcontractors), the Subcontractor 
must immediately remove them from the Works. It is the responsibility of Subcontractor's Representative 
to maintain all site documentation required by Honeywell and to ensure that all documentation being used 
by the Subcontractor is current. Any superseded documentation is to be disposed of thoughtfully or clearly 
marked "superseded". 

C. Working Hours. The Subcontractor is required to work during Working Hours. If the Subcontractor requires 
access to the Site other than during the Working Hours, the Subcontractor must obtain Honeywell's prior 
approval of such access and must pay all additional costs, including costs of extra supervision, first aid or 
other personnel. The Subcontractor must ensure that any work carried out outside the Working Hours is 
properly supervised.  
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D. Work and Occupational Health and Safety Management 

The Subcontractor warrants that: 

1) it is aware of all relevant Legislative Requirements in connection with work and occupational health and 
safety; 

2) the Works and every part thereof will at all times be carried out and completed in accordance with all 
applicable Legislative Requirements with respect to work and occupational health and safety, with good 
and safe work practices and so as to comply strictly with all health and safety requirements stipulated 
in the Subcontract and such health and safety guidelines as may be provided or notified to the 
Subcontractor by Honeywell; 

3) it will promptly comply with all work and occupational health and safety directions issued by Honeywell. 

The Subcontractor must ensure that all persons engaged with respect to the Works: 

4) comply with the relevant Legislative Requirements in connection with work and occupational health and 
safety; 

5) comply with the requirements of any safety documentation issued by Honeywell; 

6) comply with all safety directions issued at any time by other contractors, safety personnel or health and 
safety representatives on Site; 

7) comply with the requirements of any safety documentation issued to persons attending a site safety 
induction course, if such a course is held; 

8) comply with such work and occupational health and safety rules and guidelines advised in writing by 
Honeywell from time to time and; 

9) attend safety meetings as so required by Honeywell. 

Any person that fails to comply with the above requirements may be immediately removed from the 
Site by Honeywell or the Main Contractor. 

The Subcontractor must ensure that: 

10) at least one (1) in every 10 persons working on the Works on Site holds an appropriate first aid 
certificate (and, where there are less than 10 persons working on the Works on Site, at least one (1) 
such person holds an appropriate first aid certificate); 

11) any dangerous condition or potentially dangerous condition and any fault, breakage or damage to plant, 
equipment or materials, is immediately reported to Honeywell; 

12) any injuries or incidents are immediately reported to Honeywell and to any government agencies as 
required by any applicable Legislative Requirements; and 

13) it provides, on Honeywell’s request, a detailed written report to Honeywell within 72 hours after the 
occurrence of an incident. 

If Honeywell provides the Subcontractor with an Environmental Health and Safety Plan (“Honeywell’s 
EH&S Plan”) setting out how Honeywell intends to manage the health and safety of persons engaged 
on the Site, the Subcontractor must comply with the requirements of Honeywell’s EH&S Plan to the 
extent that it relates to the Works. 

If requested by Honeywell, the Subcontractor must, within the time required by Honeywell (acting 
reasonably), prepare and submit for Honeywell’s approval: 

14) an Environmental Health and Safety Plan (“Subcontractor EH&S Plan”) setting out how the 
Subcontractor intends to manage the health and safety of persons engaged to work on the Works on 
Site; 

15) procedures as to how the Subcontractor intends to comply with the requirements of Honeywell’s EH&S 
Plan in relation to the Works and the particular activities involved in the Works; 
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16) work method statements detailing the work method(s) that the Subcontractor intends to employ to 
execute the Works or parts of the Works. 

Once approved by Honeywell, the Subcontractor must comply with the Subcontractor EH&S Plan, the 
procedures and the work method statements. Honeywell’s approval of any such things will in no way 
relieve the Subcontractor from any of its obligations under the Subcontract or at law. 

The Subcontractor must, with each Progress Claim submitted under this Subcontract, provide 
Honeywell with a report confirming that the Subcontractor has, for the relevant period covered by the 
Progress Claim, complied with the requirements of this Section and set out any injuries or incidents 
that have occurred in such period. The report must contain such other information as Honeywell's 
Representative reasonably requires. Provision of a report in compliance with this paragraph is a 
condition precedent to the Subcontractor being entitled to receive any payment with respect to the 
relevant Progress Claim. 

The Subcontractor indemnifies Honeywell in respect of any loss, costs, damage, liability or expenses 
which Honeywell may incur or suffer as a result of Subcontractor’s failure to comply with the 
requirements of this Section. 

E. Care of Work and Reinstatement of Damage. The Subcontractor will, from commencement of the Works 
until Practical Completion, be responsible for and protect from damage or loss (including from work by 
others): 

1) the Works; and 

2) any plant and equipment or other thing or material brought onto the Site by the Subcontractor. 

If loss or damage occurs to the above stated, including as a result of any actions performed by the 
Subcontractor following Practical Completion, the Subcontractor must, promptly and at its own cost, rectify 
such loss or damage to Honeywell's satisfaction. 

The liability of the Subcontractor under this Section will be reduced to the extent that Honeywell’s 
negligence caused or contributed to the loss or damage. 

F. Damage to Persons and Property Other than the Works. Insofar as this Section applies to property, it 
applies to property other than the Works. The Subcontractor indemnifies Honeywell against: 

1) any loss or damage to Honeywell's property; and 

2) any damage, expense, liability, loss, claims or proceedings, whatsoever, in respect of personal injury 
to or death of any person whomsoever; and 

3) any damage, expense, liability, loss, claims or proceedings, whatsoever, in respect of injury or damage 
to any other property, real or personal, including any property of the Customer (other than the Works) 

4) any loss or damage to Honeywell's property; and 

5) any damage, expense, liability, loss, claims or proceedings, whatsoever, in respect of personal injury 
to or death of any person whomsoever; and 

6) any damage, expense, liability, loss, claims or proceedings, whatsoever, in respect of injury or damage 
to any other property, real or personal, including any property of the Customer (other than the Works) 

arising out of or as a consequence of the carrying out of the Works. The liability of the Subcontractor under 
this Section will be reduced to the extent Honeywell’s negligence caused or contributed to the loss, damage, 
injury or death. 

G. Access to Site. Provided the Subcontractor has complied with the Insurances Section, and subject to 
Honeywell being provided with access to the Site under the Main Contract, the Subcontractor will be granted 
access to the Site on or before the date stated in the Subcontract Particulars. Such access is for the sole 
purpose of carrying out the Works. Honeywell, the Customer and their respective nominees will be 
permitted to access the Works on the Site at all times. 
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The Subcontractor acknowledges that it will not have exclusive possession of the Site and will be performing 
the Works while other contractors are working on the Site. The Subcontractor must coordinate the Works 
with the other contractors working on the Site, including in order to ensure that scheduling and interfacing 
of the Works is performed to the satisfaction of Honeywell’s Representative.  

H. Items Discovered. Any items discovered on the Site that have anthropological, archaeological, historic or 
financial interest will be and remain the property of Honeywell. Upon discovery of any such items, the 
Subcontractor must immediately give notice to Honeywell and take precautions to prevent their loss, 
removal or damage. 

I. Knowledge of Site Conditions. The Subcontractor warrants to Honeywell that it has fully informed itself in 
relation to the Site and all the conditions that are relevant to the performance of the Works. The 
Subcontractor agrees that: 

1) Honeywell gives no warranty whatsoever regarding the accuracy or completeness of any of the 
information in respect of the Site and Site Conditions which Honeywell has provided to the 
Subcontractor; and 

2) Save as otherwise provided for in this Subcontract, it has No Claim arising out of or in connection with 
the supply or non-supply by Honeywell of any information or documentation relating to: (i) the Site and 
the Site Conditions; (ii) the areas adjacent to the Site or below the surface of the Site; or (iii) any other 
matter or thing of whatsoever nature relating to the Site. 

J. Cleaning Up. The Subcontractor must keep the Site and Works clean and tidy and must regularly remove 
rubbish and surplus material (at least on a daily basis) and . If the Subcontractor fails to undertake the tasks 
required by this Section, Honeywell may, without notice to the Subcontractor, either itself or through a third 
party, perform or have performed such tasks and the cost incurred by Honeywell in so doing will be a debt 
due and payable by the Subcontractor to Honeywell. 

K. Materials, Labour and Construction Plant. Except where the Subcontract otherwise provides, the 
Subcontractor must supply everything necessary for the proper performance of the Subcontractor’s 
obligations and discharge of the Subcontractor’s liabilities under this Subcontract. In respect of any 
materials, machinery or equipment to be supplied by the Subcontractor in connection with the Subcontract, 
Honeywell may direct the Subcontractor to: 

1) supply particulars of the mode and place of manufacture, the source of supply, the performance 
capacities and other related information; and 

2) arrange reasonable inspection at such place or sources by the Subcontractor, Honeywell and/or the 
Customer (or their respective nominees). 

L. Protection of Property. The Subcontractor will perform the Subcontract Work in a safe and reasonable 
manner. The Subcontractor will seek to avoid injury, loss or damage to persons or property by taking 
reasonable steps to protect: 

1) employees and other persons at the Site; 

2) materials and equipment stored at the site or at off-Site locations for use in performance of the 
Subcontract Work; and 

3) all property and structures located at the Site and adjacent to work areas, whether or not the property 
or structures are part of the project or involved in the Subcontract Work. 

M. Latent Conditions. Upon becoming aware of a Latent Condition while carrying out the Works, the 
Subcontractor must within 5 Business Days of becoming so aware, give Honeywell a written notice 
describing the Latent Condition and an estimate (with supporting details) of any additional cost or time 
necessary to deal with the Latent Condition. If a Latent Condition causes the Subcontractor to incur 
additional cost in carrying out the Works, the cost incurred will be assessed by Honeywell and added to the 
Subcontract Sum (provided that the Subcontractor agrees and acknowledges that it will only be entitled to 
such adjustment to the Subcontract Sum if the Subcontractor has provided the notice referred to above in 
this Section within the required time and if, and to the extent, that Honeywell is entitled to receive payment 
under the Main Contract with respect to the costs incurred in relation to such Latent Condition). 
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9. INTELLECTUAL PROPERTY RIGHTS 

A. Definition. "Intellectual Property Right" means any patent, registered design, trademark or name, 
copyright or other protected right. 

B. Ownership of Work Product. Property and copyright in all Subcontract Documents vest, upon their creation, 
as between Honeywell and the Subcontractor, in Honeywell. For the avoidance of doubt, this includes 
Subcontract Documents comprising or in relation to design, operation and maintenance manuals, as built 
drawings and engineering works. 

The Subcontractor may not use, copy or reproduce any Subcontract Document for any purpose other than 
the execution and maintenance of the Works. 

The Subcontractor warrants that Subcontract Documents prepared or provided by it will not infringe any 
Intellectual Property Right. The Subcontractor indemnifies Honeywell against any loss, damage, cost or 
expense that Honeywell suffers or incurs arising out of or in connection with a breach of this warranty by 
the Subcontractor. 

C. Moral Rights. "Moral Rights" means any of the rights so described in the Copyright Act 1968 (Cth). The 
Subcontractor must procure the express written agreement (in a form approved by Honeywell) from any 
person who was the author of any Subcontract Document (or relevant related document) in which the 
Intellectual Property Rights vest (the "Author") that the Author will not enforce any Moral Rights in any 
Intellectual Property Right.  

10. INVOICING AND PAYMENT 

A. Progress Claims. The Subcontractor shall submit its Progress Claim for progress payments to Honeywell’s 
Representative on the days stated in the Subcontract Particulars. Each Progress Claim will: 

1) Be in a format agreed by both Parties; 

2) show in detail the amounts to which the Subcontractor considers itself to be entitled; 

3) Include sufficient details to allow Honeywell to assess the Progress Claim; 

4) a breakdown of the total amount claimed into detailed work areas (as nominated or accepted by 
Honeywell) showing percent completion, total value and value claimed for each work area; 

5) Be accompanied by supporting evidence or documentation; 

6) such other information and documentation as Honeywell's Representative may reasonably require. 

Notwithstanding anything to the contrary in this Subcontract, it is a condition precedent to the Subcontractor 
being entitled to receive any payment with respect to a Progress Claim that the Subcontractor: 

1) has complied with the requirements set out above in this with respect to the progress claim; 

2) is in compliance with its obligations under the last paragraph of the Performance of Obligations Section; 

3) is in compliance with its obligations, under the Security Deposit or Performance Bond Section, in 
relation to security; and 

4) is in compliance with its obligations with the requirements under the Insurances Section. 

A Progress Claim made on any date other than the above stipulated date for the making of the Progress 
Claim will be deemed for all purposes not to be a Progress Claim for the purposes of this Subcontract. 

B. Unfixed Plant and Materials. The value of off-site or unfixed materials may be included in a claim for 
payment provided that: 

1) Honeywell has given prior written permission; 

2) those materials are insured for their full replacement value; 

3) those materials are not subject to any charge or lien and will, upon payment by Honeywell, become the 
unencumbered property of Honeywell; and 
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4) the Subcontractor has perfected, for the purposes of the Personal Property Securities Act 2009 (Cth) 
(PPS Act), any Security Interest (as defined in the PPS Act) it holds in the unfixed plant and materials; 

5) a Bank Guarantee is provided with a value equal to the amount claimed by the Subcontractor for those 
materials (such Bank Guarantee to be returned upon proper and satisfactory installation of the 
materials). 

C. Payment Certificate. Within 10 Business Days after receipt of a Progress Claim, Honeywell will assess the 
claim and may issue a Payment Certificate identifying the amount of the progress payment which Honeywell 
has certified to pay to the Subcontractor and if the amount is less than the amount claimed in the Progress 
Claim, the reasons why. The amount to be paid in respect of claim in the Progress Claim may be reduced 
by: 

1) amounts which Honeywell is entitled to deduct under this Subcontract; 

2) amounts already paid under this Subcontract; 

3) the estimated cost of rectifying any Defective work;  

4) any cash retentions that Honeywell is entitled to withhold as security under the Subcontract. 

In assessing the amount to be included in a Payment Certificate, Honeywell may ensure that the amount 
certified for payment is an amount which, after payment, would allow sufficient monies in the balance of the 
Subcontract Sum to pay for the completion of the Works. 

D. Invoice And Payment. The Subcontractor must, within 10 Business Days after receipt of Honeywell’s 
Payment Certificate, provide to Honeywell a Tax Invoice in the amount of the Payment Certificate. Subject 
to the requirements of this Subcontract (including any conditions precedent to payment set out in this 
Subcontract), payment will be made by Honeywell to the Subcontractor the earlier of the period stated in 
the Subcontract Particulars or as prescribed by applicable security of payments legislation. 

E. Setoff. Notwithstanding anything to the contrary in this Subcontract, Honeywell will be entitled to deduct, 
from any money due or claimed to be due to the Subcontractor, any money due or claimed to be due from 
the Subcontractor to Honeywell. For the avoidance of doubt, Honeywell may have recourse to the whole of 
or any part of the retention monies and/or the security deposit or performance bond amount under this 
Subcontract in recovering any money due or claimed to be due from the Subcontractor to Honeywell. The 
foregoing is without prejudice to any rights or remedies which may have accrued to the Honeywell under 
Subcontract or at law.  

F. Payment of Workers and Secondary Subcontractors. Contributions made by the Subcontractor in respect 
of industry superannuation and redundancy schemes or the like will not be subject to separate adjustment 
or reimbursement and are deemed to be allowed for and included in the Subcontract Sum. Evidence of 
correct contribution payments must be provided by the Subcontractor on request by Honeywell and, if 
required under the Main Contract, provision of such evidence will constitute a condition precedent to the 
Subcontractor being entitled to receive payment under this Subcontract. The Subcontractor is deemed to 
have allowed for and included in the Subcontract Sum all labour-related costs and fees (including changes 
in such costs and fees). 

G. Most Favored Customer and Meet or Release. To the extent that Honeywell has provided Subcontractor 
with permission, or Subcontractor is otherwise entitled to perform work for a third-party, Subcontractor 
warrants that the prices charged for the work performed are the lowest prices charged by Subcontractor to 
any of its external customers or Honeywell, its affiliates or subsidiaries for similar work. If Subcontractor 
charges a lower price for similar work, Subcontractor must notify Honeywell in writing and apply that lower 
price to all the Works ordered under this Subcontract. If at any time before full performance of this 
Subcontract or Purchase Order, Honeywell notifies Subcontractor in writing that Honeywell has received a 
written offer from another supplier for similar service at a price lower than the price set forth in this 
Subcontract or Purchase Order, Subcontractor must immediately meet the lower price for any unperformed 
Works. If Subcontractor fails to meet the lower price, Honeywell, at its option, may terminate this 
Subcontract or any applicable Purchase Order, in part or in whole, without liability. Subcontractor will 
promptly respond to Honeywell's request to amend this Subcontract to reflect the reduced pricing, including 
any applicable retroactive price adjustments. 
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11. BANK GUARANTEE / PERFORMANCE SURETY GUARANTEE 

A. Provision. The Subcontractor is required to provide a security in the form and amount as set out in the 
Subcontract Particulars. 

Where the security required to be provided under this Section is one or more Bank Guarantee(s): 

1) such security must be provided no later than 14 days after the EffectiveDate of this Subcontract; 

2) subject to paragraph (3) below, the provision of such security is a condition precedent to the 
Subcontractor being entitled to receive any payment under this Subcontract; 

3) if such security is not provided within the time required in this Section, Honeywell may, in lieu of 
receiving the Bank Guarantee(s), elect by notice in writing to the Subcontractor to deduct cash 
retentions (at no more than 10% per progress payment) to the value of the Bank Guarantee(s) that the 
Subcontractor has failed to provide; 

4) if the Subcontract Sum increases by an amount equal to 10% or more of the Original Subcontract Sum, 
the Subcontractor must promptly provide an additional Bank Guarantee (or such other security as 
Honeywell approves) so that, immediately after such provision, the security is satisfied with respect to 
the current Subcontract Sum. Thereafter, for each further 10% increase in the Subcontract Sum (being 
the Subcontract Sum amount in relation to which additional security was most recently required 
pursuant to this Section), the Subcontractor must promptly provide an additional Bank Guarantee (or 
such other security as Honeywell approves) so that, immediately after such provision, the 
Subcontractor has with respect to the then current Subcontract Sum provided the security required; 
and 

5) such security will be in the form as set out in Attachment 3. 

B. Recourse. Honeywell may at any time have recourse to any security provided under this Subcontract in 
any circumstance contemplated by this Subcontract or to otherwise pay for any costs, expenses, losses or 
damages that Honeywell claims that it has incurred or considers that it might in the future incur as a 
consequence of any act or omission of the Subcontractor. The Subcontractor agrees that it will not take 
any steps to restrain Honeywell from having recourse to any security or to restrain the issuer of any security 
from complying with a call by Honeywell on such security. 

C. Reduction And Release of Security. Within 60 days after the date that Honeywell gives the Subcontractor 
written notice confirming that Practical Completion has been achieved under this Subcontract, Honeywell 
must release and return 50% of the Subcontractor’s security, provided that: 

1) Practical Completion under the Main Contract has been granted; and 

2) there are no unresolved disputes between Honeywell and the Subcontractor which might, in 
Honeywell’s Representative’s opinion result in an amount being payable by the Subcontractor to 
Honeywell under this Subcontract. 

Promptly following the Release Date, Honeywell must (subject to the following sentence of this paragraph), 
release and return the last of the Subcontractor’s security that Honeywell is holding under this Subcontract. 
Where, at the Release Date, there is any unresolved dispute between Honeywell and the Subcontractor 
which might, in Honeywell’s Representative’s opinion result in an amount being payable by the 
Subcontractor to Honeywell under this Subcontract, Honeywell is not required to return and release such 
security until 30 Business Days after such dispute is resolved. 

D. Deed of Release. Promptly following the Date Of Practical Completion, Honeywell will provide the 
Subcontractor with a completed Deed of Release. Within 10 Business Days after receiving such Deed of 
Release, the Subcontractor must execute the Deed of Release and return it to Honeywell. Return of such 
executed Deed of Release is a condition precedent to the Subcontractor being entitled to receive its final 
payment (as shown on the Deed of Release) under this Subcontract. 

12. DELIVERY, SCHEDULE AND ACCEPTANCE  

A. Programming. The Subcontractor will provide and maintain sufficient labour, plant and other resources to 
the Works at all times until the date of Practical Completion. Honeywell may provide the Subcontractor with 
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a copy of the Honeywell Works Schedule and may require the Subcontractor to prepare, at Subcontractor's 
own cost, a detailed “Subcontractor Works Schedule for the Works. The Subcontractor Works Schedule 
must be consistent with the current Honeywell Works Schedule and must contain any additional information 
that Honeywell reasonably requires. Honeywell may update the Honeywell Works Schedule from time to 
time and may direct the Subcontractor to update the Subcontractor Works Schedule from time to time. If 
not objected to by Honeywell within 14 days after receipt of the updated Subcontractor Works Schedule, 
the updated Subcontractor Works Schedule will become the current Subcontractor Works Schedule. If 
Honeywell objects to an updated Subcontractor Works Schedule t Subcontractor Works Schedule. If 
Honeywell objects to an updated Subcontractor Works Schedule, the Subcontractor must, within seven (7) 
days after receipt of Honeywell's objections, submit a further updated Subcontractor Works Schedule to 
Honeywell (which must take into account Honeywell's objections). The Subcontractor must not, without 
reasonable cause, depart from the current Honeywell Works Schedule or Subcontractor Works Schedule. 
Any update, review, approval or comment of or in relation to Subcontractor Works Schedule by Honeywell 
(or any failure to do so) will not affect Subcontractor’s obligation to ensure that the Works reach Practical 
Completion by the Date For Practical Completion. If Subcontractor is not maintaining the rate of progress 
required under this Subcontract, Honeywell may, by notice in writing, require Subcontractor to accelerate 
the carrying out of the Works to remedy the issue.. Subcontractor must comply with any such direction at 
its own cost. Subcontractor will be liable to pay to Honeywell, as a debt due and payable, any costs incurred 
by Honeywell arising out of or in connection with such acceleration. 

B. Progress. The Subcontractor must ensure that the Works achieve Practical Completion by the Date For 
Practical Completion. 

The Subcontractor must use its best endeavours to avoid delay in the progress of the Works (including, if 
appropriate, the reallocation of resources or rescheduling of the Works in order to avoid any such delay) 
and must, promptly following a request by Honeywell, demonstrate to Honeywell's satisfaction that it is 
complying (or has complied) with the requirements of this paragraph. 

C. Notice of Delay. When anything (except a Force Majeure event) delays, threatens to delay, or permanently 
delays the timely performance of this Subcontract, Subcontractor must immediately provide notice to 
Honeywell in writing of all relevant information with respect to such delay, including but not limited to the 
reasons for the potential delay and Subcontractor’s short-term and long-term mitigation actions to avoid 
any supply disruption. 

If Subcontractor wishes to claim an Extension of Time, the Subcontractor must, within the period stated in 
the Subcontract Particulars after the occurrence of the relevant event, provide Honeywell with a written 
notice entitled “Extension of Time Claim” which must: 

1) specify the number of days claimed; 

2) set out the facts on which the claim is based; 

3) identify the exact section(s) of this Subcontract pursuant to which the Subcontractor's claims the 
Extension of Time; and 

4) demonstrate how the delay involves an activity which is, or by virtue of the delay becomes, critical to 
the completion of the Works so as to delay the achievement of Practical Completion. 

If further delay results from an event in respect of which the Subcontractor has already submitted an 
"Extension of Time Claim" under this Section (or a "Further Extension of Time Claim" under this paragraph), 
and the Subcontractor wishes to claim a further Extension of Time in respect of such event, the 
Subcontractor must provide Honeywell with a further written notice entitled "Further Extension of Time 
Claim" which must include those matters required in relation to an "Extension of Time Claim". 

D. Extension of Time. The Subcontractor is entitled to an Extension of Time to the Date For Practical 
Completion only if: 

1) the Subcontractor is or will be delayed in achieving Practical Completion by the Date For Practical 
Completion due to: 

a. any act or omission of the Subcontract by Honeywell; 
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b. any Stop Work Order of the Works under the Stop Work Section that does not arise from a cause 
beyond Honeywell’s control and is not necessarily due to any act, default or omission of the 
Subcontractor; 

c. a failure by Honeywell to give the Subcontractor access to the Site within the time required by Site 
Access Section; 

d. a Variation directed by Honeywell (if, and to the extent, that Honeywell is entitled to receive an 
Extension of Time under the Main Contract with respect to such Variation (as applicable));     

2) the Subcontractor has, with respect to the relevant event, given Honeywell the notices required by this 
Section; 

3) the delay is not in any way caused or contributed to by an act or omission of the Subcontractor; and 

4) the Subcontractor has implemented, or is implementing, all reasonable steps to mitigate the effect of 
delay. 

If the Subcontractor is entitled to an Extension Of Time, Honeywell must, within a reasonable period of time 
following receipt of the Subcontractor’s claim, grant such willExtension of Time as Honeywell determines. 
If Honeywell does not grant the full Extension Of Time claimed, Honeywell must give the Subcontractor 
notice in writing of the reason. 

Other than in respect of delays caused by a breach by Honeywell of this Subcontract or the Main Contract, 
the Subcontractor agrees that it will not be entitled to any greater Extension of Time in respect of a delay 
than is granted to Honeywell under the Main Contract (including, for clarity, that where Honeywell is not 
entitled to any Extension of Time under the Main Contract with respect to a delay, the Subcontractor will 
similarly not be any entitled to any Extension of Time under this Subcontract with respect to such delay). 

The Subcontractor has No Claim for costs associated with any delay to the Works or Extensions of Time 
as may be granted by Honeywell. 

Regardless of whether the Subcontractor has claimed an Extension of Time or is not entitled to one, 
Honeywell may (but will not be obliged to) at any time and in its sole discretion direct an Extension of Time 
of such duration as Honeywell considers appropriate. 

A delay by Honeywell to grant a reasonable Extension of Time will not cause the Date For Practical 
Completion to be set at large. 

E. Concurrent Delays. Where more than one delay is occurring at the same time and the cause of at least one 
of those delays is not a cause entitling the Subcontractor to an Extension of Time, the Subcontractor is not 
entitled to an Extension of Time. 

F. Practical Completion. When the Subcontractor is of the opinion that Practical Completion has been reached, 
the Subcontractor will in writing request Honeywell to confirm the date that Practical Completion has been 
reached. Within 14 days after receiving the request from the Subcontractor, Honeywell will give the 
Subcontractor: 

1) written notice of the date that the Works have reached Practical Completion; or 

2) written reasons for why the Works have not yet reached Practical Completion. 

Where Honeywell considers the Works incomplete, the Subcontractor must undertake such further 
work as is required to bring the Works to Practical Completion and must then submit a further request 
in writing to Honeywell to confirm the date that Practical Completion has been reached. 

If Honeywell is of the opinion that Practical Completion has been reached, Honeywell may issue the 
notice in paragraph (a) above even though no request from the Subcontractor was made 

13. LIQUIDATED DAMAGES 

If the Subcontractor fails to reach Practical Completion by the Date For Practical, the Subcontractor will be 
liable to pay to Honeywell, as a debt due and payable, liquidated damages (at the rate stated in the Subcontract 
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Particulars) for every day after the Date For Practical Completion up to and including the Date Of Practical 
Completion. 

If an Extension of Time is granted after the Subcontractor has paid liquidated damages, Honeywell must 
promptly repay to the Subcontractor such of those liquidated damages that represent the days the subject of 
the Extension of Time. 

Honeywell and the Subcontractor acknowledge and agree that the rate of liquidated damages stated in the 
Subcontract Particulars is a fair and reasonable pre-estimate of the damage likely to be sustained by Honeywell 
as a result of the Subcontractor failing to bring the Works to Practical Completion by the Date For Practical 
Completion (but does not include any provision for those damages in respect of which the Subcontractor 
indemnifies Honeywell under the Indemnification Section). 

14. QUALITY AND PERFORMANCE REQUIREMENTS 

A. Performance Assurance Plan. If Honeywell, in its sole discretion, determines there is a significant risk that 
Subcontractor will fail, or that Subcontractor has failed, to meet, its performance or delivery obligations 
under this Subcontract, then Honeywell may require Subcontractor to perform under a Honeywell or 
Honeywell-approved Performance Assurance Plan. The Performance Assurance Plan may include specific 
reporting and performance requirements reasonably tailored to ensure or measure Subcontractor’s 
adequate performance under identified provisions of this Subcontract. Any failure by Subcontractor to 
satisfy the terms of the Performance Assurance Plan is a material breach. Additionally, Honeywell has the 
right to intervene in the management of this Subcontract. Such intervention will be in the form of 
management assistance, and loan or lease of manpower and/or equipment to Subcontractor or sub-tier 
suppliers, as deemed appropriate by Honeywell. Subcontractor must provide Honeywell with access to the 
facilities, engineers, employees, and sub-tier suppliers. This intervention may continue until Subcontractor’s 
performance or delivery is at a level acceptable to Honeywell and, in Honeywell’s reasonable judgment, 
Subcontractor is able to maintain a satisfactory level of performance or delivery. The Performance 
Assurance Plan or intervention will not relieve Subcontractor of its obligations under this Subcontract. 
Subcontractor is liable for all work, costs and expenses Honeywell incurs or sustains by providing resources 
to assist Subcontractor in meeting its performance obligations under this Subcontract. Honeywell will have 
the right to seek recovery of all costs on a monthly basis. Subcontractor will pay Honeywell’s costs within 
30 days after receipt of invoice or Honeywell may setoff the costs from payments owing from Honeywell to 
Subcontractor. 

B. Quality of Material and Work. The Subcontractor acknowledges and warrants to Honeywell that the 
Subcontract Sum includes the full cost to the Subcontractor of all risks and responsibilities assumed by the 
Subcontractor under this Subcontract, including all freight, customs duty, delivery, unloading and storage 
costs and all taxes (other than goods and services tax), and that it makes sufficient allowances for: 

1) all necessary materials, labour, plant and equipment to execute and complete the Works by the Date 
For Practical Completion; and 

2) integrating the Works with existing features of the Site and other works being performed by separate 
contractors on the Site. 

3) If Honeywell requires the Subcontractor to provide prototypes or samples: 

4) the provision of the prototypes or samples will be at the Subcontractor’s expense; 

5) approval of any prototype or sample will not relieve the Subcontractor from its obligations under the 
Subcontract; and 

6) Honeywell may require the Subcontractor to provide evidence to Honeywell’s satisfaction that any 
prototype or sample satisfies the requirements of the Subcontract. This may include a statutory 
declaration to that effect by a responsible officer of the Subcontractor. 

C. Quality Assurance. The Subcontractor must provide all documentation that may be required in order to 
comply with, and must otherwise comply with: 

1) Honeywell’s Quality System; and 

2) the Quality Assurance Requirements. 
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The Subcontractor is responsible to ensure that the Works have been thoroughly tested and checked prior 
to requesting sign off by Honeywell’s Representative. "Sign off" sheets will be provided by Honeywell and 
must be maintained by Subcontractor's Representative. Failure to demonstrate acceptable standards with 
respect to the Works will require the Works to be tested again using a new set of sign off sheets and any 
additional costs incurred by Honeywell due to such re-testing may be set-off by Honeywell against any 
payments to be made to the Subcontractor under this Subcontract.  

D. Defective Work.  If, before the expiry of the Defects Liability Period, Honeywell becomes aware of any work 
carried out, or material provided, by the Subcontractor that does not comply with the Subcontract, 
Honeywell may notify and direct the Subcontractor to do any one or more of the following with respect to 
the work or material, within the time(s) directed by Honeywell: 

1) remove it from Site; 

2) demolish it; 

3) reconstruct, replace or correct it; and/or 

4) not deliver it to the Site. 

If the Subcontractor fails to comply with such a direction, Honeywell may have the noncompliant work be 
carried out by others and the cost incurred by Honeywell in so doing will be a debt due and payable by the 
Subcontractor to Honeywell. 

E. Examination and Testing. At any time prior to the expiry of the last Defects Liability Period (or the last 
Second Defects Liability Period, whichever is the later), Honeywell may require the Works to be tested. The 
Subcontractor must give such assistance and make accessible such parts of the Works as may be required 
by Honeywell for that purpose. On completion of any tests, the Subcontractor must make good any part of 
the Works affected by testing so that it fully complies with the Subcontract. Except where the Subcontract 
otherwise provides, the cost of any tests and the cost of making good any part of the Works affected by 
tests will be borne by Honeywell unless the tests reveal a Defect in the Works in which case the costs of 
the testing and making good the Works must be borne by the Subcontractor. 

F. Defects Liability. The Subcontractor must, as soon as reasonably practicable following the Date Of Practical 
Completion, rectify all Defects existing in the Works. 

The Defects Liability Period commences on the Date Of Practical Completion. Honeywell may, during the 
Defects Liability Period, instruct the Subcontractor to make good any Defect in the Works (and may 
prescribe a reasonable date for commencement and period for completion of the rectification). Unless 
Honeywell notifies the Subcontractor in writing to the contrary, a Second Defects Liability Period will apply 
to any Defect rectified by the Subcontractor during the Defects Liability Period, commencing from the date 
that the rectification of the Defect is completed to Honeywell’s satisfaction. 

The Subcontractor must make available sufficient materials and personnel to carry out and complete 
promptly the rectification of any Defect. The Subcontractor must carry out rectification at times and in a 
manner causing as little inconvenience to the occupants or users of the Works as is reasonably possible. 

If the Subcontractor fails to comply with Honeywell’s instruction under this Section within the timings stated 
in the instruction or, where no such timings are stated, if in Honeywell’s Representative’s reasonable 
opinion the Subcontractor has not commenced or completed the rectification within a reasonable time, 
Honeywell may: 

1) have the Defect rectified by others and the cost thereby incurred by Honeywell will be a debt due and 
payable by the Subcontractor to Honeywell; or 

2) issue a written notice to the Subcontractor that Honeywell will accept the Defective work and claim 
damages. In such case the amount of damages will be determined by Honeywell (acting reasonably), 
taking into account: 

a. any loss or damage suffered by Honeywell as a result of the Defect (including loss or damage 
suffered under the Main Contract); and 

b. any reduction in the value of the Works. 
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c. The amount of damages determined by Honeywell will be notified in writing by Honeywell to the 
Subcontractor and will be a debt due and payable to Honeywell by the Subcontractor. 

15. SPECIFIC PERFORMANCE 

Subcontractor hereby acknowledges and agrees that Honeywell would be irreparably damaged in the event 
that any of the provisions of this Subcontract were not performed in accordance with its specific terms or were 
otherwise breached. Accordingly, Subcontractor agrees that, in addition to any other remedy to which 
Honeywell is entitled at law or in equity, Honeywell will be entitled to a temporary, preliminary and/or permanent 
injunction(s) to prevent breach of and enforce terms in this Subcontract without the need to prove a lack of an 
adequate remedy at law. In either case, no bond or other security will be required of Honeywell except as 
required by the court. Subcontractor further acknowledges in the event it alleges a breach of the terms of this 
Subcontract, it will continue performance until such allegation is resolved and if Subcontractor fails to continue 
performance, Honeywell is entitled to a temporary, preliminary and/or permanent injunction or injunctions. 

16. EXCUSABLE DELAY (FORCE MAJEURE) 

In the event of a delay, Subcontractor will initiate its resilience plan in accordance with the requirements of the 
Subcontractor Resilience Program Exhibit. Neither Party will be in default for any delay or failure to perform due 
to causes beyond its control and without its fault or negligence and which are unforeseeable, but any delay or 
failure to perform caused by the default of a sub tier supplier of Supplier will be excused only if (a) it is beyond 
the control of both Supplier and its sub-tier supplier(s) and without the fault or negligence of any of them, and 
(b) the Work to be performed cannot be obtained from other sources in sufficient time to permit Supplier to meet 
the delivery schedule. Supplier’s ability to perform the Work at a more advantageous price, Supplier’s economic 
hardship in buying materials or processing necessary for performance of the Work, or labor disputes will not 
constitute an excusable delay event. The Party affected by an excusable delay will promptly provide written 
notice to the other, explaining in detail the full particulars and expected duration of the excusable delay, and 
will use its best efforts to mitigate the effects of the delay and remedy the delay if it can be remedied. If Supplier’s 
delivery is delayed, Honeywell may, at Honeywell’s sole option, cancel deliveries scheduled during the 
excusable delay period or elect to extend the period of performance to cover the period of delay caused by the 
excusable delay. If an excusable delay occurs that affects performance of the Work for Honeywell, Supplier will 
allocate its available resources in a manner that assures Honeywell of at least the same proportion of Supplier’s 
total performance of services as was allocated to Honeywell before the excusable delay event. If delivery of 
any Work is delayed for more than 30 days, Honeywell may, without liability, cancel all or any part of this 
Subcontract. 

17. AUDIT AND RECORDS 

A. Records. Subcontractor will retain and preserve all records and materials, including invoice records, 
pertaining to this Subcontract, for a period of seven (7) years after the final delivery, expiration or termination 
of this Subcontract, or for the period prescribed by applicable law, whichever period is longer. Thereafter, 
Subcontractor will not destroy or dispose of or allow the destruction or disposition of such records and 
materials without first offering, in writing, to deliver such records and materials or copies thereof to 
Honeywell at Honeywell’s expense. If Honeywell fails to request such records and materials within 90 days 
after receipt of the written offer, Subcontractor may destroy or dispose of such records and materials. 
Subcontractor will require each of its sub-tier suppliers to do likewise with respect to their records and 
materials. 

B. Audit. At any time during the term of this Subcontract and for seven (7) years following the expiration or 
termination of this Subcontract, or for the period prescribed by applicable law, whichever period is longer, 
Honeywell (or its duly authorized agents) may, upon no less than ten (10) business days prior written notice 
to Subcontractor, audit Subcontractor’s books and records to verify Subcontractor’s compliance with its 
obligations under this Subcontract. With regard to any information provided by Subcontractor that is not 
otherwise publicly available or owned or licensed by Honeywell, Honeywell will use such information only 
for purposes of determining Subcontractor’s compliance with this Subcontract. Subcontractor will provide, 
and will require each of its sub-tier suppliers to provide, Honeywell access to Subcontractor’s and 
Subcontractor’s sub-tier supplier’s books, other pertinent records, and any other information as requested 
by Honeywell’s auditors at no cost to Honeywell during normal working hours. During the audit, if any invoice 
submitted by Subcontractor is found to be in error, an appropriate adjustment will be made to the invoice 
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or the next succeeding or new invoice following the discovery of the error and the resulting payment or 
credit will be issued promptly. Subcontractor will promptly correct any deficiencies discovered as a result of 
the audit. 

C. Subcontract Documents. The Subcontractor must keep available on Site at least one complete set of 
current Subcontract Documents. Where portions of the Works are being performed away from the Site, the 
Subcontractor must keep at that location at least one set of current Subcontract Documents that relate to 
that portion of the Works. The Subcontractor must allow Honeywell to inspect any document at any time to 
verify its currency and completeness. Any deficiencies identified from these inspections may be notified by 
Honeywell to the Subcontractor and must be rectified by the Subcontractor within five (5) days of the receipt 
of such notice. The Subcontractor acknowledges and agrees that it is fully responsible for the documents 
that the Subcontractor is required to prepare or provide under this Subcontract and that: 

1) no comment, review or direction (or any failure to comment, review or give a direction) by Honeywell 
or Honeywell’s Representative; and 

2) no acknowledgement or purported or actual acceptance by Honeywell or Honeywell’s Representative, 

3) with respect to any such document will waive or relieve the Subcontractor from any liability or obligation 
under this the Subcontract or affect any warranty given by the Subcontractor under this Subcontract. 

18. STOP WORK 

At any time by written notice and at no cost, Honeywell may require Subcontractor to stop all or any part of the 
work under this Subcontract for up to 120 days (“Stop Work Order”), and for any further period as 
Subcontractor and Honeywell may agree. Immediately upon receipt of the Stop Work Order, the Subcontractor 
will comply with its terms and take all reasonable steps to minimize the incurrence of costs allocable to the work 
stoppage. During the Stop Work Order period, the Subcontractor will protect, store and secure such goods, 
materials, components or the works as well as any tools used for the performance of the Work against any 
deterioration, loss or damage. At any time during the Stop Work Order period, Honeywell may, in whole or in 
part, either cancel the Stop Work Order or terminate this Subcontract, upon written notice with no liability except 
for any Work performed and accepted by Honeywell prior to the effective date of termination. To the extent the 
Stop Work Order is canceled or expires, Subcontractor must immediately resume work. 

19. WARRANTY 

As a condition precedent to issue of a written notice by Honeywell confirming that the Works have reached 
Practical Completion, the Subcontractor must provide to Honeywell warranties in connection with the matters, 
and for the periods (commencing from the Date of Practical Completion), referred to in the Subcontract 
Particulars or as required under the Main Contract. 

Each warranty must: 

A. be expressed for the benefit of Honeywell and the Customer (and such other party as Honeywell reasonably 
requires, which may include the ultimate principal or procurer of the Project); 

B. be capable of assignment by Honeywell or the Customer to a third party; and 

C. be provided in a form which approved by Honeywell's reasonable satisfaction. 

20. INDEMNIFICATION 

A. Subcontractor Indemnity. The Subcontractor indemnifies Honeywell and each of its officers, employees and 
agents (collectively, the "Indemnitees") against any loss, costs, damage, liability or expenses which they 
may incur or suffer arising out of or in connection with any act, breach, omission or default of the 
Subcontractor ("Loss"). The liability of the Subcontractor under the above paragraph will be reduced to the 
extent that Honeywell’s negligence or a breach of this Subcontract by Honeywell has caused or contributed 
to the loss, cost, damage, liability or expense. 

The Subcontractor indemnifies the Indemnitees against: 

1) liquidated damages for delay payable by Honeywell under the Main Contract; and 
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2) other damages payable by Honeywell under or in connection with the Main Contract in consequence 
of Honeywell failing to achieve completion under the Main Contract by the required date for completion, 

3) arising out of or in connection with any act or omission of the Subcontractor. 

The Subcontractor acknowledges that the rate of liquidated damages payable by Honeywell under the Main 
Contract is set out in the Subcontract Particulars. 

The Subcontractor’s liability to indemnify the Indemnitees under this Section will be reduced proportionally 
to the extent that any of the costs, expenses, losses or damages suffered or incurred by Honeywell as 
referred to in this Section is caused by a breach of this Subcontract by Honeywell or by Honeywell’s 
negligence. 

B. Intellectual Property Indemnification. For anything provided by or through Subcontractor, including without 
limitation any item, material, good, deliverable, service or product (collectively, “Material”), Subcontractor 
will, at its expense, defend, hold harmless and indemnify the Indemnitees from and against any and all 
Loss arising out of, resulting from, or occurring in connection with any alleged: (a) patent, copyright or 
trademark infringement; (b) infringement by machines, articles of manufacture, compositions of matter or 
processes, or any portion thereof; (c) unlawful disclosure, use or misappropriation of trade secrets; or (d) 
any other violation of any intellectual property right. If an infringement claim is upheld or is reasonably 
believed by Honeywell to be upheld, or if any injunction or restraining order is issued, Subcontractor will, at 
its expense, obtain for Indemnitee, at Indemnitee’s election, either the right to continue to use and 
commercialize the allegedly infringing Material, and any allegedly misappropriated trade secrets, or replace 
or modify the Material to make it non-infringing, provided that the replacement or modification is acceptable 
to Honeywell and does not impair the performance or functionality of the infringing Material. Any 
modification to, or substitute for, any allegedly infringing Material will be subject to all of the terms and 
conditions of this Subcontract, including, without limitation, the indemnification provisions in this Intellectual 
Property Indemnification clause.  Subcontractor will also indemnify Honeywell's customers and agents for 
infringement if and to the extent that Honeywell has agreed to so indemnify them, but to no greater extent 
than Subcontractor has a duty to indemnify Honeywell herein and under the same conditions as set forth 
herein. Subcontractor's obligations to defend, indemnify, and hold harmless Indemnitees under this Section 
for infringement claims based on a United States patent do not apply to the extent FAR 52.227-1 
"Authorization and Consent" applies to Honeywell's prime or higher tier contract, and Honeywell and its 
customers are not liable to the U.S. Government for any damages, losses, costs, and expenses, including 
reasonable attorney fees by a third party. Subcontractor will have the right to conduct the defense and 
settlement of any claim or action described in this Section if it acknowledges in writing its responsibility for 
such claim within ten (10) calendar days of receiving notice of the claim, but in no event will Subcontractor 
enter into any settlement without Honeywell’s prior written consent, which will not be unreasonably withheld 
or delayed. Honeywell may participate in the defense or negotiations to protect its interests. If Subcontractor 
fails to defend or settle any Loss in a prompt and competent manner, or fails to timely acknowledge in 
writing its responsibility, then Honeywell, at its option, has the right to take over the defense and settlement 
of the Loss at Subcontractor’s expense. Subcontractor will pay all costs, expenses (including reasonable 
attorney and professional fees and costs), awards, judgments and settlements promptly as they become 
due, and Subcontractor will give Honeywell all information, assistance and authority to enable Honeywell 
to defend and settle the claim or action. In no event will Honeywell be required to indemnify or defend 
Subcontractor as a result of any claims or allegations of infringement. 

C. Main Contract Indemnity. The Subcontractor indemnifies the Indemnitees against: 

1) liquidated damages for delay payable by Honeywell under the Main Contract; and 

2) other damages payable by Honeywell under or in connection with the Main Contract in consequence 
of Honeywell failing to achieve completion under the Main Contract by the required date for completion, 

arising out of or in connection with any act or omission of the Subcontractor. 

The Subcontractor acknowledges that the rate of liquidated damages payable by Honeywell under the Main 
Contract is set out in the Subcontract Particulars. 

The Subcontractor’s liability to indemnify the Indemnitees under this Section will be reduced proportionally 
to the extent that any of the costs, expenses, losses or damages suffered or incurred by Honeywell as 
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referred to in this Section is caused by a breach of this Subcontract by Honeywell or by Honeywell’s 
negligence. 

D. Right To Defend 

1) Subcontractor will have the right to conduct the defense and settlement of any claim or action described 
in the indemnification clauses of this Subcontract, if it acknowledges in writing its responsibility for such 
claim or action, but in no event will Subcontractor enter into any settlement without Honeywell’s prior 
written consent which will not be unreasonably withheld. Indemnitee may participate in the defense or 
negotiations to protect its interests. 

2) If Subcontractor fails to defend or settle any Loss in a prompt and competent manner, then Honeywell, 
at its option, has the right to take over the defense and settlement of the Loss at Subcontractor’s 
expense. Subcontractor will pay all costs, expenses (including reasonable attorney and professional 
fees and costs), awards, judgments and settlements promptly as they become due, and Subcontractor 
will give Honeywell all information, assistance and authority to enable Honeywell to defend and settle 
the claim or action. 

21. NOTIFICATION OF CLAIMS 

The Subcontractor agrees that it will have No Claim, and that Honeywell will not be liable, in respect of any 
matter arising out of or in connection with the Subcontract unless: 

A. The Subcontractor submits a written notice to Honeywell, within the period stated in the Subcontract 
Particulars after the first occurrence of the events or circumstances on which the claim is based, specifying 
that the Subcontractor proposes to make a claim and setting out the nature of the proposed claim and the 
events or circumstances on which the claim will be based; and 

B. The Subcontractor submits a written claim to Honeywell, within the period stated in the Subcontract 
Particulars after the date of the notice referred to in paragraph (a) above, specifying the nature and amount 
of the claim together with full particulars thereof. 

C. This Section does not apply to any claim for which the requirements of making such claim are expressly 
set out in another Section of this Subcontract. 

22. PROPORTIONATE LIABILITY 

A. To the extent permitted by law, the operation of the Proportionate Liability Legislation is excluded in relation 
all and any rights, obligations and liabilities under this Subcontract, whether such rights, obligations or 
liabilities are sought to be enforced by a claim in contract, tort or otherwise. 

B. The rights, obligations and liabilities of the Parties under this Subcontract with respect to proportionate 
liability are as specified in this Subcontract and not otherwise. 

C. To the extent permitted by law: (a) the Subcontractor must not seek to apply the provisions of the 
Proportionate Liability Legislation to any claim by Honeywell against the Subcontractor (whether in contract, 
tort or otherwise); and (b) if the provisions of the Proportionate Liability Legislation are applied in relation to 
any claim by Honeywell against the Subcontractor, the Subcontractor will indemnify Honeywell against any 
loss or damage that Honeywell is not able to recover from the Subcontractor because of the operation of 
those provisions. 

D. The Subcontractor must ensure that all policies of insurance covering third party liability which the 
Subcontractor is required to effect or maintain under this Subcontract:  

1) cover the Subcontractor for potential liability to Honeywell assumed by reason of exclusion of the 
Proportionate Liability Legislation;  

2) and do not exclude any potential liability the Subcontractor. 

23. CONFIDENTIAL INFORMATION 

1) Definition. "Confidential Information" means in relation to any Party to this Subcontract, information 
relating to a Party’s business, computer systems or affairs and includes any: 
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1) trade secret, know-how, scientific and technical information; 

2) product, customer, marketing or pricing information; 

3) information relating to this Subcontract; 

4) any other information which a Party notifies the other is confidential, or which the other Party knows or 
ought to know is confidential. 

B. Use of Confidential Information. The Subcontractor agrees: 

1) to keep secret and strictly confidential any Confidential Information pursuant to this Subcontract; and 

2) not to use such information for its own benefit or the benefit of any other person without the prior written 
consent of Honeywell. 

3) to only process, use or disclose personal information (as defined in any relevant Legislative 
Requirement) collected in the course of this Subcontract as required for the purpose of fulfilling its 
specific functions, activities and obligations under this Subcontract; 

4) to not disclose without the written permission of Honeywell any personal information obtained in 
connection with the Subcontract except as provided in paragraph (a) above or as required by law; and 

5) to notify Honeywell immediately if the Subcontractor becomes aware of any breach or alleged breach 
of its obligations under this Section, or that a disclosure of personal information may be required by 
law. 

The Subcontractor must notify Honeywell immediately if the Subcontractor becomes aware of any breach 
or alleged breach of its obligations under this Section, and ensure that all of its officers, employees, agents, 
consultants and Secondary Subcontractors to whom any Confidential Information is disclosed are required 
to observe the obligations of confidentiality contained in this Section. 

C. Exclusions. The obligations in this Section do not apply to information which is: 

1) publicly available other than through breach of this Subcontract; 

2) rightfully in a Party’s possession before receipt from the other Party, and that is not accompanied by a 
duty of confidentiality; or 

3) required by law to be disclosed. 

D. Survival. The obligations contained in this Section will endure, even after the termination of the Subcontract, 
without limit in point of time except and until any Confidential Information enters the public domain as set 
out above. 

E. Security Terms and Conditions. Subcontractor will comply with Honeywell’s Security Terms and 
Conditions for Supplier attached to this Subcontract. 

24. DATA PRIVACY 

A. “Applicable Data Privacy Laws” means applicable data protection, privacy, breach notification, or data 
security laws or regulations. 

“Business Contact Details” means business contact details relating to an individual in a Party’s business, 
such as first name, last name, initials, email address, job title or place of work, that are needed by the other 
Party for the purposes of managing the relationship between the Parties. 

“Personal Data” means any information relating to an identified or identifiable natural person as defined 
under Applicable Data Privacy Laws.  

The terms “Service Provider” or “Contractor” will have the meaning defined in the California Consumer 
Privacy Act (CCPA) as amended or analogous definitions in Applicable Data Privacy Laws. 

B. Each Party may process the Business Contact Details or additional categories of Personal Data of the other 
in connection with this Agreement as an independent Data Controller (as that term or similar variants may 
otherwise by defined under Applicable Data Privacy Laws) to the extent necessary to perform their 
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obligations hereunder. If the Parties transfer Personal Data from the European Economic Area (EEA), UK, 
Switzerland or any other jurisdiction that restricts the cross-border transfer of Personal Data or requires a 
data transfer mechanism for data transfers to locations outside of that jurisdiction, each Party agrees to be 
bound by the terms of the Standard Contractual Clauses for the transfer of personal data to third countries 
pursuant to Regulation (EU) 2016/679 (including the provisions in Module 1) and the UK’s International 
Data Transfer Addendum to the EU Commission Standard Contractual Clauses made under s119A(i) of 
the UK’s Data Protection Act 2018 (“Controller SCCs”) in its capacity as “data exporter” or “data importer,” 
as applicable, and as those terms are defined therein. For jurisdictions outside of the EEA, all references 
to “GDPR” in the Controller SCCs will be deemed to refer to the Applicable Data Privacy Law. The Controller 
SCCs will be deemed to have been signed by each Party and are hereby incorporated by reference into 
the Agreement in their entirety as if set out in full as an annex to this Agreement. The Parties acknowledge 
that the information required to be provided in the appendices to the Controller SCCs is set out in the 
"Controller to Controller Transfers" document published at 
https://www.honeywell.com/us/en/company/data-privacy. If there is a conflict between this Agreement and 
the SCCs, the Controller SCCs will prevail. Where there is a change in the law that requires that the 
Controller SCCs be amended or replaced, such legally required changes will be deemed to have been 
made automatically without further action by the Parties.  

C. To the extent that the provision of the Products, Services, Goods, Works and/or Deliverables requires 
Subcontractor to process Personal Data as a processor, Service Provider or Contractor on behalf of 
Honeywell (or Honeywell’s customer) as a controller or “Business,” the Honeywell Data Processing Exhibit 
for Suppliers attached to this Agreement will apply to the processing..  

25. COMPLIANCE WITH LAWS AND INTEGRITY 

A. When performing Services at Honeywell’s facility, Subcontractor personnel will observe and comply with 
Honeywell's security procedures, rules, regulations, policies, working hours and holiday schedules. 

B. Subcontractor will comply with all laws, orders, rules, regulations and ordinances and Honeywell’s Supplier 
Code of Business Conduct (“Code”) in performing this Subcontract. A copy of the Code may be obtained 
at http://hwll.co/CodeOfConduct. Subcontractor agrees to abide by the Code and maintain an integrity 
and compliance program that encompasses at a minimum the standards of business conduct set forth in 
the Code and that effectively prevents and corrects ethical violations and maintains compliance with laws. 
Subcontractor and its employees, agents, representatives and subcontractors have not made or received, 
and will not make or receive, directly or indirectly, any payments, loans, gifts, favors or other special 
consideration or form of compensation (a) to or from Honeywell, to its employees, agents or 
representatives, other than payments set forth in this Subcontract or other written contractual agreement 
between Subcontractor and Honeywell; or (b) to or from any third party for the purpose of influencing the 
performance by Subcontractor or Honeywell of its respective duties hereunder. Subcontractor warrants it 
has and will comply with the U.S. Foreign Corrupt Practices Act, UK Bribery Act, and similar anti-bribery 
legislation or requirements. A breach of this provision will be deemed a material breach and grounds for 
termination of this Subcontract, or any part of it. 

C. Subcontractor will indemnify and hold harmless Honeywell from and against any and all loss, cost, expense 
(including reasonable attorney and professional fees), claims, damage, or liability arising out of or resulting 
from or occurring in connection with Subcontractor's breach of this Section. 

D. Subcontractor acknowledges that in the event of Subcontractor’s breach of its obligations, warranties and 
representations under this Section, Honeywell may suffer damage to its reputation and loss of business 
which is incapable of accurate estimation. 

26. SOCIAL AND ENVIRONMENTAL GOVERNANCE 

A. Management System. Subcontractor must have a management system dedicated to compliance with 
applicable environmental, health and safety laws and regulations to ensure a safe working environment for 
their employees and responsible care of materials to prevent a negative impact on the environment (for 
example: ISO14001:2015/ISO 45001:2018). 

B. REACH. Upon request, in form and substance satisfactory to enable Honeywell to meet its compliance 
obligations with regard to Regulation (EC) No 1907/2006 (“REACH”), Subcontractor will provide Honeywell 
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with complete information regarding the chemical composition (substances, preparations, mixtures, alloys 
or goods) of any Work supplied under this Subcontract, including all safety information required under 
REACH and information regarding the registration or pre-registration status of any Work pursuant to 
REACH promptly but no later than 45 days of receiving such request. Subcontractor agrees that it will 
include any Honeywell “Identified Use” in its REACH registrations or applications for Authorization, unless 
Subcontractor notifies Honeywell that it rejects the Identified Use in order to protect human health or the 
environment and specifies the reason for the rejection. In this case Honeywell will have the right to terminate 
this Subcontract without incurring any damages. 

C. RoHS Directives. Absent Honeywell’s prior written consent, no Work will contain any of the substances 
identified in Article 4.1 of the European Parliament Directive (2011/65/EU collectively, the “RoHS 
Directives”) (as such RoHS Directives are updated from time to time) or similar applicable laws or 
regulations, restricting the use of hazardous materials in other jurisdictions. 

D. Montreal Protocol. The Work will not include any of the restricted chemicals set forth in the Montreal 
Protocol on ozone-depleting substances. 

E. Proposition 65. Subcontractor will comply with its obligations under the Safe Drinking Water and Toxic 
Enforcement Act of 1986 of the State of California (“Proposition 65”). If the Work contain any Proposition 
65 listed chemicals, the relevant material of the Work will be delivered with the warning labeling in full 
compliance with Proposition 65. If such chemicals are within safe harbor levels not requiring warning 
labeling under Proposition 65, Honeywell may request Subcontractor to provide certification, test protocol 
and test results evidencing that warning labeling is not required. 

F. WEEE Directive. Subcontractor will comply with its obligations under the Safe Drinking Water and Toxic 
Enforcement Act of 1986 of the State of California (“Proposition 65”). If the Work contain any Proposition 
65 listed chemicals, the relevant material of the Work will be delivered with the warning labeling in full 
compliance with Proposition 65. If such chemicals are within safe harbor levels not requiring warning 
labeling under Proposition 65, Honeywell may request Subcontractor to provide certification, test protocol 
and test results evidencing that warning labeling is not required. 

G. Toxic Substances. Subcontractor will avoid use of materials of concern in the Work provided to Honeywell, 
including but not limited to Persistent, Bioaccumulative Toxic (PBT) substances, Persistent Organic 
Pollutants (POPs) (e.g. PCBs, mercury, certain insecticides-DDT, Chlordane etc.), Carcinogens (known or 
suspected), Mutagens, Radioactive materials, Reproductive toxins (known or suspected), Beryllium, 
Hexavalent, Chromium, Asbestos or other respirable fibers, Ozone depleting substances, Brominated flame 
retardants or Nanoparticles. Subcontractor will pro-actively inform Honeywell of any above listed 
substances content in any Work supplied under this Subcontract. If applicable, Subcontractor will be 
responsible for all costs and liabilities for or relating to the disposal and/or recycling of materials, waste and 
products. 

H. Conflict Minerals Compliance. In accordance with applicable “Conflict Minerals” laws, Honeywell must 
determine whether its products contain tin, tantalum, tungsten or gold (“3TG”) originating in the Democratic 
Republic of the Congo and adjoining countries (“Conflict Minerals”). To the extent Subcontractor supplies 
direct materials containing 3TG to Honeywell under this Subcontract, Subcontractor commits to have a 
supply chain process to ensure and document a reasonable inquiry into the country of origin of the 3TG 
minerals incorporated into products it supplies to Honeywell. If requested, Subcontractor will promptly 
provide information or representations that Honeywell reasonably believes are required to meet its conflict 
minerals compliance obligations. 

27. IMPORT AND EXPORT COMPLIANCE 

A. Import. In the event government authorities declare or otherwise impose countervailing duties, antidumping 
duties, or retaliatory duties on the Goods imported under this Subcontract, Honeywell reserves the right to 
terminate this Subcontract in accordance with the Termination provisions. 

B. Export. Subcontractor will comply with all export laws and regulations of all countries involved in 
transactions associated with this Subcontract. 

If the receiving Party receives hardware, Technical Data, manufacturing drawings, Specifications, software or 
similar type items from the disclosing Party, it is the responsibility of the receiving Party to ensure compliance 
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with all U.S. export laws and regulations, as well as all applicable local export laws and regulations if the 
receiving Party is located outside the U.S., in the performance under this Subcontract. These laws include, but 
are not limited to, (a) Section 38 of the Arms Export Control Act as enumerated in 22 CFR Parts 120-130, the 
International Traffic in Arms Regulations (“ITAR”), and (b) Exports Controls Act of 2018, as amended in 15 CFR 
Parts 730-774 of the Export Administration Regulations (“EAR”), and all applicable local export laws and 
regulations if the receiving Party is located outside the U.S. 

No hardware, Technical Data, manufacturing drawings, Specifications, software or similar type items whose 
export is controlled by the U.S. Department of State or the U.S. Department of Commerce will be transferred, 
disclosed or exported to “Foreign Persons,” as defined in the above stated laws and regulations, without 
specifically obtaining approvals from the U.S. Department of State’s Office of Defense Trade Controls or from 
the U.S. Department of Commerce’s Bureau of Industry and Security, as required. 

If the receiving Party intends to transfer, disclose or export any the disclosing Party Technical Data, 
manufacturing drawings, Specifications, software or similar type items to any “Foreign Persons”, prior written 
authorization of the disclosing Party must be obtained prior to the receiving Party obtaining U.S. Government 
licenses or other approvals as stated above. The receiving Party agrees to abide by all limitations and provisos 
and/or riders and conditions listed on any licenses or other approvals issued by the U.S. Department of State 
or the U.S. Department of Commerce. 

28. NON-MILITARY END USER AND END USE CERTIFICATION (MEU RULE) 

In order to satisfy U.S. export control laws, the Subcontractor confirms that it is not an entity that meets the 
definition of a military end user in China (including, Hong Kong and Macau), Russia, Belarus, Myanmar/Burma, 
Venezuela, or Cambodia (“Military End User”) or sells items that support or contribute to a Military End Use 
by a Military End User. Military End User includes any entity that is part of the national armed services (army, 
navy, marine, air force, or coast guard), as well as the national guard and national police, government 
intelligence or reconnaissance organizations, or any person or entity whose actions or functions are intended 
to support “military end uses.” “Military End Uses” includes use of an item to support or contribute to the 
operation, installation, maintenance, repair, overhaul, refurbishing, development, or production of military items. 
In addition, the Subcontractor will not divert or in any way utilize or sell products, materials, or 
technology/technical data/specifications supplied by or on behalf of Honeywell to Subcontractor under or in 
connection with the Subcontract to/for any entity which is a Military End User or for Military End Uses by a 
Military End User. Subcontractor will immediately notify Honeywell and cease all activities associated with the 
transaction in question if it knows or has a reasonable suspicion that such products, materials, technical data, 
plans, or specifications may be exported, reexported, or transferred to a Military End User or in support of a 
Military End Use by a Military End User. Subcontractor’s failure to comply with this provision will be deemed a 
material breach of the Subcontract. Notwithstanding anything to the contrary in the Subcontract, Honeywell 
may take any and all actions required to ensure full compliance with applicable export control laws without 
Honeywell incurring any liability. 

29. U.S. GOVERNMENT COMPLIANCE 

To the extent this Subcontract (i) is in furtherance of a United States Government contract or subcontract that 
is subject to the U.S. Federal Acquisition Regulation (FAR) and/or other agency supplements, it incorporates 
by reference the Supplemental Provisions Under Fixed Price U.S. Government Contracts for Commercial Items, 
or (ii) is funded or otherwise the subject of a United States Government Grant, it incorporates by reference the 
Supplemental Provisions Under U.S. Government Grants, both sets of Supplemental Provisions are accessible 
at https://www.honeywell.com/en-us/company/integrity-and-compliance. 

To the extent employment activities of Subcontractor occur in the United States and if otherwise applicable this 
contractor and subcontractor will abide by the requirements of 41 CFR §§ 60-1.4(a), 60-300.5(a) and 60-
741.5(a). These regulations prohibit discrimination against qualified individuals based on their status 
as protected veterans or individuals with disabilities, and prohibit discrimination against all individuals 
based on their race, color, religion, sex, sexual orientation, gender identity or national origin. Moreover, 
these regulations require that covered prime contractors and subcontractors take affirmative action to 
employ and advance in employment individuals without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, disability or protected veteran status. 

30. SANCTIONS 
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Subcontractor represents, warrants, and agrees that: 

A. Subcontractor is not a “Sanctioned Person,” meaning any individual or entity: (1) named on a 
governmental denied party or restricted list, including but not limited to: the Office of Foreign Assets Control 
(“OFAC”) list of Specially Designated Nationals and Blocked Persons (“SDN List”), the OFAC Sectoral 
Sanctions Identifications List (“SSI List”), and the sanctions lists under any other Sanctions Laws; (2) 
organized under the laws of, ordinarily resident in, or physically located in a jurisdiction subject to 
comprehensive sanctions administered by OFAC (currently Cuba; Iran; North Korea; Syria; and the 
Crimea, People’s Republic of Donetsk, and People’s Republic of Luhansk regions of Ukraine/Russia) 
(“Sanctioned Jurisdictions”); and/or (3) owned or controlled, directly or indirectly, 50% or more in the 
aggregate by one or more of any of the foregoing. 

B. Relating to this Subcontract, Subcontractor is in compliance with and will continue to comply with all 
economic Sanctions Laws administered by OFAC, other U.S. regulatory agencies, the European Union and 
its Member States, the United Kingdom, and the United Nations (“Sanctions Laws”). Subcontractor will 
not involve any Sanctioned Persons in any capacity, directly or indirectly, in any part of this Subcontract 
and performance under this Subcontract. Subcontractor will not take any action that would cause Honeywell 
to be in violation of Sanctions Laws. 

C. Subcontractor will not sell, export, re-export, divert, use, or otherwise transfer any Honeywell products, 
technology, software, or proprietary information: (i) to or for any Sanctioned Persons or to or involving 
Sanctioned Jurisdictions; or (ii) for purposes prohibited by any Sanctions Laws. Subcontractor will not 
source any components, technology, software, or data for utilization in Honeywell products or services: (i) 
from any Sanctioned Persons or Sanctioned Jurisdictions or (ii) in contravention of any Sanctions Laws. 

Subcontractor’s failure to comply with this provision will be deemed a material breach of this Subcontract, and 
Subcontractor will notify Honeywell immediately if it violates, or reasonably believes that it will violate, any terms 
of this provision. Subcontractor agrees that Honeywell may take any and all actions required to ensure full 
compliance with all Sanctions Laws without Honeywell incurring any liability. 

31. APPLICABLE LAW AND FORUM 

A. Jurisdiction. The law governing this Subcontract, its interpretation, any agreement with respect to dispute 
resolution under this Subcontract, and the conduct of any proceedings, is the law of the Country in which 
the Site is located (or, where the Site is located in a particular state or territory, the law of that state or 
territory). 

B. Notice of Dispute. If a dispute arises between the Parties with respect to invoicing or payment under The 
Invoicing and Payment Section, the dispute must be submitted to independent adjudication in accordance 
with any mandatory adjudication procedure prescribed by applicable security of payments legislation. For 
all other disputes between the Parties out of or in connection with the Subcontract or the Works, including 
payment disputes in respect to which no mandatory adjudication procedure is prescribed by applicable 
security of payments legislation, or which no security of payments legislation applies, either Party may give 
the other a written notice setting out details of the dispute. The Parties must continue to perform their 
obligations under this Subcontract notwithstanding that a dispute exists. 

C. Meetings. Within 20 Business Days after the date of a dispute notice, the Parties must meet at least twice 
(unless the dispute is resolved at the first meeting) in order to attempt to resolve the dispute. At each such 
meeting the Parties must be represented by persons with authority to resolve the dispute. At the second 
meeting (if applicable), the Parties must be represented by different (and more senior) persons than those 
that represented the Parties at the first meeting. 

D. Litigation. If the Parties are unable to resolve a dispute within 20 Business Days after the date of the relevant 
dispute notice (or within such longer period as the Parties agree in writing), either Party may commence 
legal proceedings in relation to the dispute. 

E. Related Disputes. Notwithstanding anything to the contrary in this Section, where a dispute concerns any 
right, obligation, relief, benefit or entitlement under the Main Contract, Honeywell may give written notice to 
the Subcontractor, requiring: 
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1) the dispute to be determined in conjunction with any related dispute under the Main Contract (“Main 
Contract Dispute”) and in accordance with the dispute resolution procedures under the Main Contract; 

2) the dispute and the Main Contract Dispute to be considered at the same time, or immediately before or 
after the other; or 

3) any proceedings in relation to the dispute to be stayed until the determination of the Main Contract 
Dispute. 

32. INSURANCE 

A. Insurance Requirements. Prior to commencing any work under this Subcontract, the Subcontractor must, 
at its own expense, take out the following insurances:  

1) Public and Products Liability insurance in the amount of $20M per occurrence, to be maintained until 
the later of expiry of the last Defects Liability Period and expiry of the last Second Defects Liability 
Period. 

2) Contract Works insurance in the amount of 120% of the Subcontract Sum, to be maintained until the 
later of expiry of the last Defects Liability Period and expiry of the last Second Defects Liability Period. 

3) Workers Compensation insurance as prescribed by the relevant Legislative Requirements. 

4) Motor Vehicle Insurance (where vehicles are expected to be driven on Site) in the amount of $20M, to 
be maintained until the later of expiry of the last Defects Liability Period and expiry of the last Second 
Defects Liability Period. 

5) Professional Indemnity insurance in the amount of $5M, to be maintained for a period of 7 years after 
the later of expiry of the last Defects Liability Period and expiry of the last Second Defects Liability 
Period.  

B. Such insurances must: 

1) be for the amounts stated in the Insurance Requirements Section and comply with other requirements; 

2) be with an insurer with a financial credit rating of no less than A-; 

3) not be changed or modified in any way without the prior written consent of Honeywell; and 

4) require that promptly after giving any notice of cancellation or other notice concerning the insurance 
policy to the Subcontractor, the insurer gives a copy of such notice to Honeywell. 

C. Further Insurance Requirements. In addition to the requirements set out in the Insurances Requirements 
Section: 

1) both the Contract Works insurance and the Public and Products Liability insurance that the 
Subcontractor is required to take out under the Insurances Requirements Section must: include 
Honeywell as a named insured and allow Honeywell as a named insured to make claims under the 
policy and waive the insurer’s rights of subrogation against Honeywell; 

2) the Public and Products Liability insurance must contain a “Principals or Other Insured” indemnity 
Section that indemnifies Honeywell’s liability against third parties in respect of bodily injury (including 
death) and real or personal property damage (including loss of use of that property) arising out of or in 
connection with the performance of the Works. 

D. Evidence of Insurance. Before commencement of any work under this Subcontract, and thereafter promptly 
following any request by Honeywell, the Subcontractor must provide Honeywell with evidence, to 
Honeywell’s satisfaction, that the insurances referred to in this Section are current and are in accordance 
with the requirements of this Section. If the Subcontractor fails to provide such evidence, Honeywell may: 

1) withhold payment of amounts otherwise due to the Subcontractor under this Subcontract until such 
evidence has been provided; or 
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2) take out the relevant insurance itself and the cost thereby incurred by Honeywell (including the cost of 
any deductible payable by Honeywell in the event of a claim) will be a debt due and payable by the 
Subcontractor to Honeywell. 

The Subcontractor must ensure that Secondary Subcontractors have in place and at all times maintain the 
same insurances, and on the same terms (subject to such departures as Honeywell approves), as the 
Subcontractor is required to do under this Subcontract. 

E. Compliance with the requirements of this Insurances Section is a condition precedent to the Subcontractor 
being entitled to receive any payment under this Subcontract. 

33. ASSIGNMENT AND SUBCONTRACTING 

This Subcontract will be binding on Subcontractor and its respective permitted successors and assigns. 
Subcontractor will not assign this Subcontract or any rights or obligations under this Subcontract or subcontract 
all or any aspect of the work called for without the prior written approval of Honeywell. Any transfer of this 
Subcontract by Subcontractor by merger, consolidation, dissolution, or any change in ownership or power to 
vote a controlling share of the voting stock in Subcontractor will constitute an assignment for the purposes of 
this Subcontract. Any assignment or subcontract without Honeywell’s written approval will be voidable at the 
option of Honeywell. Honeywell may assign this Subcontract, or any of its rights or obligations under this 
Subcontract, to any of its subsidiaries or affiliates, or to any purchaser or successor to all or substantially all of 
the assets of the Honeywell product line or business to which this Subcontract relates without Subcontractor’s 
consent and upon written notice to Subcontractor. Subcontractor will be responsible for all its subcontractors 
and any act or omission of any Subcontractor's subcontractor will be deemed an act or omission of 
Subcontractor for purposes of this Subcontract. 

The Subcontractor must ensure that any agreement between it and a Secondary Subcontractor incorporates: 

A. by express reference, the terms and conditions of this Subcontract, to the extent to which they are 
applicable to the subject matter of the agreement with that Secondary Subcontractor; and 

B. such other provisions as Honeywell reasonably requires. 

34. NOTICES / SERVICE OF COMMUNICATIONS 

All notices, requests, demands and other communications relating to this Subcontract must be in writing and 
delivered: (1) personally; (2) by a recognized overnight courier; (3) by certified first class mail, postage prepaid; 
or (4) by electronic transmission (email), with proof of delivery (each to the respective address appearing on 
this Subcontract) to each Party’s designated authorized representative.  

A notice will be deemed given (a) on the date delivered if delivered personally, (b) one (1) business day after 
being placed in the custody of an overnight courier as specified, (c) five (5) business days after being placed in 
the mail, or (d) on the date of successful delivery when sent by email. For the purposes of this Subcontract, 
when a provision calls for Honeywell’s written permission, consent, or signature, such permission, consent, or 
signature must be given by Honeywell’s authorized representative. 

All communications will be sent to the individuals set forth below or to such other individual as may be 
designated by a Party by giving written notice to the other Party. 

If to Honeywell: 

Name: Click or tap here to enter text. 
Title: Click or tap here to enter text. 
Address:  
Telephone: Click or tap here to enter text. 
E-Mail: Click or tap here to enter text. 

 

 

If to Subcontractor: 

Name: Click or tap here to enter text. 
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Title: Click or tap here to enter text. 
Address:  
Telephone: Click or tap here to enter text. 
E-Mail: Click or tap here to enter text. 

 

35. GENERAL 

A. Language. This Subcontract is in English, which will be the controlling language in all respects. Any other 
language version is intended for reference only. In the event of any conflict or discrepancy between 
language versions, the English version will prevail. English will be used for all oral and written 
communications between the Parties, including deliverables required under this Subcontract. Pursuant to 
the rights available under this Subcontract, if Honeywell requires Subcontractor's internal documentation, 
and such internal documentation is not in English, Subcontractor will either translate such documents to 
English or will make professional translation services by a third party approved by Honeywell available to 
Honeywell, both free of charge to Honeywell and at Honeywell’s option.  

B. Relationship of Parties / Independent Contractor. Nothing in this Subcontract will be construed to place 
Subcontractor and Honeywell in an agency, employment, franchise, joint venture, or partnership 
relationship. Neither Party has the authority to obligate or bind the other in any manner. Nothing contained 
in this Subcontract will give rise or is intended to give rise to rights of any kind to any third parties. Neither 
Party will make any representation to the contrary. The Parties agree that Subcontractor will perform its 
obligations under this Subcontract as an independent contractor. Subcontractor will be solely responsible 
to exercise full control of, supervision over and responsibility for Subcontractor’s personnel, its 
subcontractors, or its agents, and any employee of any of the foregoing, including the employment, 
direction, compensation and discharge of Subcontractor’s personnel, its subcontractors or its agents and 
any employee of any of the foregoing as well as compliance with workers’ compensation, unemployment, 
disability insurance, social security, withholding and all other laws, rules, codes, regulations and ordinances 
governing such matters. For any Work provided under this Subcontract in jurisdictions with statutory 
employer protections, Subcontractor and Honeywell stipulate that Honeywell is deemed to be the statutory 
employer of Subcontractor's employees and all employees of any sub-tier contractor retained in any manner 
by Subcontractor, who perform services or access Honeywell's property and such status is limited to the 
period in which the preceding actions occur. Subcontractor and Honeywell further stipulate that all services 
performed pursuant to this Subcontract are an integral part of or essential to Honeywell's production of its 
goods or delivery of its services. 

C. Media. Any media enquiries about the Project or the Works must be directed to Honeywell. the 
Subcontractor must not disclose any information concerning the Project or the Works without prior written 
approval from Honeywell.  

D. Headings and Captions. Headings and captions are for convenience of reference only and do not alter the 
meaning or interpretation of any provision of this Subcontract. 

E. Waiver. The failure or delay of either Party to enforce at any time any of the provisions of this Subcontract 
will not be construed to be a continuing waiver of those provisions, nor will any failure or delay prejudice 
the right of the Party to take any action in the future to enforce any provision. No waiver from Honeywell 
will be effective unless set forth expressly in writing and manually signed by Honeywell. 

F. Severability. If any provision of this Subcontract (or portion thereof) is held to be illegal, invalid, or 
unenforceable by a court of competent jurisdiction, the Parties agree that the court will construe the 
provision in a manner that renders the provision valid and enforceable to the fullest extent possible under 
the law of the applicable jurisdiction and that the remaining provisions will remain in full force and effect. 

G. Counterparts. This Subcontract may be signed in one or more counterparts (including faxed or electronically 
scanned copies), each of which will be deemed one and the same original. Reproductions of this executed 
original (with reproduced signatures) will be deemed to be original counterparts of this Subcontract. 

H. Interpretation. Each party warrants that it has the power and authority to enter into and perform its 
obligations under this Subcontract. This Subcontract has been negotiated at arm’s length between Parties 
who are experienced and knowledgeable in the matters contained in this Subcontract, and the Parties 
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hereby agree that any statute, law or common law principles or other authority that would require 
interpretation of any ambiguities in this Subcontract against the Party who has drafted it are not applicable 
and are hereby waived. In the event that either Party discovers any inconsistency, ambiguity or discrepancy 
in any Subcontract Document, that Party must promptly give notice to the other Party. In the event the order 
of precedence referred to above cannot reasonably be applied to resolve any such inconsistency, ambiguity 
or discrepancy, Honeywell will be the sole arbiter as to the resolution of the inconsistency, ambiguity or 
discrepancy and the Subcontractor will, at its cost, comply with Honeywell’s direction in that regard. 

I. Remedies. Unless expressly provided otherwise, all Honeywell remedies set forth in this Subcontract are 
in addition to, and will in no way limit, any other rights and remedies that may be available to Honeywell at 
law or in equity. For clarity, Honeywell may only be made whole once for its losses regardless of the 
remedies sought. 

J. Buy Honeywell. Subcontractor will use commercially reasonable efforts to utilize Honeywell products and 
services in the fulfillment of this Subcontract. Upon Honeywell’s request, the Parties will mutually agree on 
the establishment of reasonable metrics for the utilization of Honeywell products and services. 
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ATTACHMENT 
Honeywell’s Security Terms and Conditions for 

Suppliers 
It is understood that Subcontractor will not have access to Honeywell physical or cyber resources, nor produce a 
customer-facing product that may lead to a security breach for Honeywell. Should the need arise for Subcontractor 
to have access to Honeywell physical or cyber resources, or produce a customer-facing product, that may lead to 
a security breach, then Subcontractor will confirm notification with Honeywell Security such that the appropriate 
security terms and conditions may be addressed.  

Otherwise, Subcontractor is responsible for complying with all applicable laws and regulations, and will adhere to 
industry standard security practices including, but not limited to: (i) ensure that all employees with access to 
confidential information complete security awareness training that includes the protection of such information; (ii) 
conduct legally permissible background screening and verification on all employment candidates who have access 
to confidential information pursuant to local laws, regulations, ethics and contractual constraints; (iii) sanitize all 
data storage media before redeployment or disposal such that the data cannot be reconstructed; and (iv) notify the 
respective Honeywell account focal and send an email message to CIRT@honeywell.com with the relevant incident 
information for any incident involving Honeywell information. 
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This Exhibit applies where Honeywell is Controller and Subcontractor is a Processor. For the purposes of the Data 
Privacy Section of the Agreement, the following will apply to Personal Data processed on Honeywell’s behalf:  

HONEYWELL’S DATA PROCESSING EXHIBIT FOR 
SUPPLIERS 

This Honeywell Data Processing Exhibit for Suppliers (“Data Processing Exhibit”) forms part of the Agreement 
between Honeywell and Subcontractor and applies to the extent Subcontractor processes Personal Data on behalf 
of Honeywell (or Honeywell’s customer) in the course of providing the Products, Services, Goods, Works and/or 
Deliverables under the Agreement. All capitalized terms not defined herein will have the meaning set forth in the 
Agreement. In event of conflict between this Data Processing Exhibit and the Agreement, this Data Processing 
Exhibit will control with respect to its subject matter. 

1. DEFINITIONS 

“Agreement” means the written or electronic agreement between Honeywell and Subcontractor for the 
provision of the Services or the sale of Products, Goods, Works and/or Deliverables to Honeywell. 

“Applicable Privacy Laws” means applicable data protection, privacy, breach notification, or data security laws 
or regulations.  

"Controller" means a natural or legal person, public authority, agency, or other body which, alone or jointly with 
others, determines the purposes and means of the Processing of Personal Data. The Controller may be 
Honeywell or Honeywell’s customer. 

“Honeywell Personal Data” means Personal Data Processed by Subcontractor on behalf of Honeywell in 
connection with Subcontractor’s performance of its obligations under the Agreement. 

“Security Incident” means a breach of security leading to the accidental or unlawful destruction, loss, alteration 
or unauthorised access, disclosure, or use of Honeywell Personal Data while Processed by Subcontractor 
and/or its Subprocessors under this Data Processing Exhibit. 

“Sell” or “sale” means selling, renting, releasing, disclosing, disseminating, making available, transferring or 
otherwise communicating orally, in writing, or by electronic or other means, a consumer’s Personal Data by one 
business to another business or a third party for monetary or non-monetary consideration. Sale does not include 
the sharing or transfer of Personal Data by Honeywell to Subcontractor for the provision of the Services or the 
sale of Products, Goods, Works and/or Deliverables on behalf of Honeywell under the Agreement.  

“Subprocessor” means any Processor engaged by Subcontractor for the provision of the Services or the sale 
of Products, Goods, Works and/or Deliverables including Subcontractor’s affiliates and service providers that 
process Honeywell Personal Data pursuant to the Agreement.  

The terms “Data Subject,” “Personal Data,” “Processor,” and “Processing” will have the meaning defined in 
the GDPR or analogous definitions in Applicable Privacy Laws. 

2. PROCESSING  

A. Role of the Parties. As between Subcontractor and Honeywell, Subcontractor will Process Honeywell 
Personal Data under the Agreement as a Processor acting on behalf of Honeywell as the Controller (except 
where Honeywell acts as a Processor in which case Subcontractor is a Subprocessor).   

B. Instructions. Subcontractor will Process Honeywell Personal Data in accordance with Honeywell’s 
documented instructions unless required to so do by applicable law to which Subcontractor is subject. 
Subcontractor is not responsible for determining whether Honeywell’s instructions are compliant with 
applicable law. However, if Subcontractor is of the opinion that Honeywell’s instruction infringes Applicable 
Privacy Laws, it will inform Honeywell of that legal requirement unless applicable law prohibits such 
notification. Any additional or alternate instructions must be agreed between the Parties in writing, including 
the costs (if any) associated with complying with such instructions. Upon notice in writing, Honeywell may 
terminate the Agreement if Subcontractor does not comply with Honeywell’s lawful instructions that are 
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within the scope of the Agreement to the extent such instructions are necessary to enable Honeywell to 
comply with Applicable Privacy Laws. Subcontractor will refund to Honeywell any unused prepaid fees or 
waive any termination fees or minimum commitment if Honeywell terminates the Agreement on these 
grounds. 

C. Purpose limitation. Subcontractor will only process Honeywell Personal Data as permitted under the 
Agreement and Applicable Privacy Laws.  Subcontractor is prohibited from selling, sharing (as may be 
defined under Applicable Data Privacy Laws), combining, retaining, using or disclosing any Honeywell 
Personal Data to any third party for the commercial benefit of Subcontractor or any third party, or to 
otherwise Process the Honeywell Personal Data outside of the direct business relationship between the 
Parties. Subcontractor certifies that it understands and will comply with all restrictions placed on its 
Processing of the Honeywell Personal Data. 

D. Processing Details. The subject matter, duration of Processing, nature and purpose of Processing, the 
type of Honeywell Personal Data and categories of Data Subjects are specified in this Data Processing 
Exhibit.  

3. SUBPROCESSORS 

A. Authorization to use Subprocessors. Honeywell authorizes Subcontractor to use Subprocessors from the 
agreed list in the Subprocessor Annex to Process Honeywell Personal Data provided Subcontractor 
contractually requires Subprocessors to abide by terms no less restrictive than this Data Processing 
Exhibit. Subcontractor will be liable to Honeywell for the performance of its Subprocessor’s data protection 
obligations under the Agreement.  

B. Notification of intended changes. Subcontractor will notify Honeywell of any intended changes to its 
Subprocessors and will give Honeywell thirty (30) days to object after receipt of the notification. If 
Honeywell legitimately objects to a Subprocessor on reasonable data protection grounds and the Parties 
do not resolve the matter within one month following notification of the same to Honeywell, Honeywell may 
suspend or terminate the Agreement without penalty on written notice. 

4. SECURITY 

A. Security Measures by Subcontractor. To ensure the security of Honeywell’s Personal Data, Subcontractor 
will implement the technical and organizational measures specified in the Honeywell Security Terms and 
Conditions for Suppliers Attachment attached to the Agreement and incorporated herein by reference. 
Subcontractor’s security controls will comply with Applicable Privacy Laws and take into account industry 
standards, the nature of the Honeywell Personal Data, and the risks represented by Subcontractor’s 
Processing of the Honeywell Personal Data by virtue of the physical, logical, or natural environment in 
which the Honeywell Personal Data is stored or Processed. Subcontractor will apply specific restrictions 
and additional safeguards if it Processes sensitive personal data (as defined under Applicable Privacy 
Laws) on behalf of Honeywell.  

B. Confidentiality. Subcontractor will ensure that only authorized personnel who have committed themselves 
to confidentiality or are under an appropriate statutory obligation of confidentiality may Process Honeywell 
Personal Data for the purposes of performing the Agreement. 

5. SECURITY INCIDENT  

A. Notification. Subcontractor will notify Honeywell without undue delay after becoming aware of a Security 
Incident. Subcontractor will investigate the Security Incident and provide Honeywell with relevant 
information as required under Applicable Privacy Laws. Such information must at least include a 
description of the Security Incident including where possible, the nature of the Honeywell Personal Data 
concerned, the categories and approximated number of the Data Subjects and Personal Data records 
concerned, the likely consequences of the Security Incident and the measures taken or proposed by 
Subcontractor to remediate the Security Incident and mitigate its effects.  

B. Assistance. Subcontractor will cooperate with Honeywell in notifying the Security Incident to a supervisory 
authority, customer of Honeywell, and/or affected Data Subjects and to carry out any recovery or other 
action necessary to remedy the Security Incident as required under Applicable Privacy Laws. At 
Honeywell’s option, Subcontractor  will either: (a) provide, at Subcontractor’s own cost and expense and 
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pursuant to Honeywell’s direction, notice to the Data Subjects affected by the Security Incident in a manner 
that is consistent with Applicable Privacy Laws and, to the extent deemed appropriate by Honeywell under 
the circumstances, at least one (1) year of credit-monitoring and identity theft insurance services; or (b) 
reimburse Honeywell for all costs incurred to provide the same. Subcontractor will respond promptly and 
fully cooperate to all inquiries from Honeywell, any supervisory authority or government authority regarding 
the Security Incident. Upon request and periodically as additional information becomes available, 
Subcontractor will, without undue delay, provide Honeywell with updates on the status of the Security 
Incident until the matter has been fully addressed and remediated.  

C. Third party communications. Prior to Subcontractor’s release, publication, transmission, or communication 
to any third party (including any supervisory authority, the media, or any affected Data Subject) relating to 
a Security Incident (collectively, “Breach Communications”), Subcontractor must first obtain prior written 
approval from Honeywell to the extent that (a) Honeywell or any of its Affiliates are specifically named or 
referenced in such Breach Communications; (b) Honeywell Personal Data or Honeywell systems are 
affected by the Security Incident; (c) the Breach Communications are directed at Honeywell’s or its 
Affiliates’ employees, suppliers, or customers; or (d) Honeywell may have certain independent legal, 
regulatory, or contractual obligations as a result of the Security Incident.  

6. DEMONSTRATING COMPLIANCE  

Upon Honeywell’s written request and subject to obligations of confidentiality, Subcontractor will (and will 
ensure that its Subprocessors will) provide to Honeywell all information necessary to demonstrate its 
compliance with this Data Processing Exhibit. Honeywell (or an independent auditor mandated by Honeywell) 
may audit Subcontractor’s compliance with such obligations at regular intervals or if there are indications of 
non-compliance with the terms of this Data Processing Exhibit ("Audits"). At Honeywell’s request, upon 
reasonable notice, Subcontractor will also permit and contribute to onsite audits or inspections. In deciding on 
a review or Audit, Honeywell may consider any relevant certifications (such as SOC 2 Type II report) held by 
Subcontractor. Subcontractor will deal promptly and adequately with Audit inquiries from Honeywell. If 
Subcontractor, or any Subprocessor, is in breach of any of its obligations under the Agreement relating to 
Honeywell Personal Data, Honeywell may (without prejudice to any other rights or remedies it may have) 
suspend the transfer of Honeywell Personal Data to Subcontractor until the breach is remedied. 

7. DATA TRANSFERS 

A. Authorisation for Data Transfers. Honeywell hereby authorizes Subcontractor and its Subprocessors to 
transfer Honeywell Personal Data to locations outside of its country of origin for the performance of the 
Agreement provided that Subcontractor ensures such data transfers comply with Applicable Privacy Laws.  

B. Data Export Restrictions. If Honeywell transfers Honeywell Personal Data from the European Economic 
Area, UK, Switzerland or from any other jurisdiction that restricts the cross-border transfer of Honeywell 
Personal Data to locations outside that jurisdiction, Honeywell will be bound by the Standard Contractual 
Clauses for the transfer of personal data to third countries pursuant to Regulation (EU) 2016/679 including 
the provisions in Modules 2 and 3, as applicable, and the UK’s International Data Transfer Addendum to 
the EU Commission Standard Contractual Clauses made under s119 A(i) of the UK’s Data Protection Act 
2018  (“Processor SCCs”) in the capacity of “data exporter,” and Subcontractor in the capacity of “data 
importer” as those terms are defined therein. The Processor SCCs will be deemed to have been signed 
by each Party and are hereby incorporated by reference into the Agreement in their entirety as if set out in 
full as an annex to this Exhibit. The Parties acknowledge that the information required to be provided in 
the appendices to the Processor SCCs is set out below in the Description of Processing and Transfer 
Annex as a “description of the transfer” and “Honeywell’s Security Terms and Conditions for Suppliers 
Attachment” set out in the Agreement as a “description of the technical organizational measures.” If there 
is a conflict between the provisions of this Data Processing Exhibit or the Agreement and the Processor 
SCCs, the Processor SCCs will prevail. 

8. COOPERATION  

Subcontractor will promptly notify Honeywell of any request or complaint that it receives from a Data Subject, 
supervisory authority or any third party relating to the Processing of Honeywell Personal Data under the 
Agreement. Subcontractor will not respond to any request or complaint itself unless authorized to do so by 
Honeywell or as required by applicable law. Subcontractor will cooperate with Honeywell in fulfilling its 
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obligations to respond to Data Subjects, conduct a privacy impact assessment or prior consultation with the 
supervisory authorities, provided that Honeywell reimburses Subcontractor for all reasonably incurred costs. If 
Subcontractor receives a Data Subject request relating to Honeywell Personal Data, Subcontractor will refer 
such Data Subject request to Honeywell within two (2) business days following receipt of the request.  

9. TERMINATION 

Upon termination of the Agreement, Subcontractor will return, delete or anonymize all Honeywell Personal Data 
in accordance with the Agreement except to the extent Subcontractor is required by applicable law to retain 
Honeywell Personal Data in which case the terms of this Data Processing Exhibit will continue to apply to the 
retained Honeywell Personal Data. 

10. SURVIVAL 

The undertakings in this Data Processing Exhibit will remain in force even after termination or expiration of the 
Agreement and/or the applicable Statements of Work for whatever reason. 

11. NOTICES 

Notwithstanding anything to the contrary in the Agreement, all notices that Subcontractor is required to provide 
to Honeywell pursuant to this Data Processing Exhibit must sent by email with a read receipt to 
HoneywellPrivacy@Honeywell.com  

12. AFFILIATES 

This Data Processing Exhibit is entered into by Honeywell for and on behalf of itself and each of its Affiliates 
described in the Affiliates Annex to this Data Processing Exhibit.  
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SUBPROCESSOR ANNEX TO HONEYWELL’S DATA PROCESSING OBLIGATIONS FOR 
SUPPLIERS EXHIBIT 

 

To support delivery of the Services to Honeywell under the Agreement, Subcontractor may engage and use 
third-party contractors to provide certain services on its behalf (each a “Subprocessor”) as follows: 

 

SUBPROCESSOR PURPOSE LOCATION 
DATA TRANSFER 
MECHANISM 

Example: Microsoft 
363 

Email and 
collaboration services 

USA (West Coast), 
United Kingdom 

Standard Contractual Clauses 

    

    

    

 

 
AFFILIATES ANNEX TO HONEYWELL’S DATA PROCESSING OBLIGATIONS FOR SUPPLIERS 

EXHIBIT  
 
This Data Processing Exhibit is entered into by Honeywell for and on behalf of itself and its Affiliates identified on the 
list available at https://www.honeywell.com/us/en/honeywell-affiliates as updated from time to time.
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DESCRIPTION OF THE PROCESSING AND TRANSFER ANNEX 

(MODULE 2: CONTROLLER TO PROCESSOR OR MODULE 3: PROCESSOR TO 
PROCESSOR) 

 

A. LIST OF THE PARTIES 
Controller/Data Exporter: Name: Honeywell International Inc., its Affiliates, and subsidiaries  

Address: 855 S. Mint St., Charlotte, NC 28202, USA 
Contact: Chief Privacy Officer 
Email: HoneywellPrivacy@honeywell.com 

Processor/Data Importer The full name, address and contact details for the Party is set out in the Agreement. 

B. DETAILS OF PROCESSING/TRANSFER 

CATEGORIES OF DATA 
SUBJECTS 

Dependent on the Data Exporter’s use of the Data Importer’s Services as per the 
Agreement, the Data Exporter may elect to include Personal Data from any of the following 
types of data subjects: 

 Employees, contractors, temporary workers, directors, company officers, shareholders 
and agents (current, former, prospective) of data exporter 

 Beneficiaries, dependents, and relatives of the data subject 

 Channel Partners, distributors, sales partners, and business partners 

 Advisors, trainers, consultants, service providers and other third parties 

 Users (e.g., customers) and end users of data exporter’s Product and Services 

 Any other data subject as described in the Agreement. 

CATEGORIES OF PERSONAL 
DATA 

Dependent on the Data Exporter’s use of the Data Importer’s Services as per the 
Agreement, the Data Exporter may elect to include Personal Data from any of the following 
categories of Personal Data: 

 Basic personal data (for example first name, last name, initials, email address, job title, 
country of residence, mobile phone number) 

 HR and recruitment data (for example basic employment data, education data, 
demographic data, employment status, job and position data, worked hours, holidays, 
assessments, performance appraisals, salary, benefits, work permit details, availability, 
terms of employment, tax details, payment details, insurance details, travel information 
and recruitment information such as curriculum vitae, employment history, education 
history details) 

 Authentication data (for example username, password, security question, audit trail) 

 Unique identification numbers and signatures (for example IP addresses, unique 
identifiers in tracking cookies or similar technology) 

 Citizenship and residency information (for example nationality, citizenship, naturalization 
status, immigration status, passport data, details of residency or work permit) 

 Biometric Information (for example facial recognition, fingerprints, and iris scans) 

 Commercial Information (for example history of purchases, special offers and payment 
history) 

 Support Services (for example personal data collected through the provision of support 
services online or interactive communications) 

 IT systems and operational information (for example unique identifiers, voice, video and 
data recordings, tracking of information regarding the patterns of hardware, software, 
device and internet usage, IP addresses, domains, apps installed, browsing and support 
logs, incidental access of the content of email communications and data relating to the 
sending, routing and delivery of emails whilst providing support services) 

 Location data (for example, mobile device ID, geo-location network data, location data 
derived from use of wi-fi access points) 

 Device identification (for example UUID, IMEI-number, SIM card number, MAC address); 

 Training and development (for example trainee data, training history, individual 
development plans, trainer information and training schedules) 

 Photos, video and audio (for example webcam or voice recordings) 
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SPECIAL CATEGORIES OF DATA 
(IF APPLICABLE) 

Dependent on the Data Exporter’s use of the Data Importer’s Services, the Data Exporter may 
elect to include Personal Data from any of the following special categories of Personal Data 
which is in the scope of the Services: 

 
Racial or ethnic origin, political opinions, religious or philosophical beliefs, trade union 
membership, genetic data, biometric data for the purpose of uniquely identifying a natural 
person, data concerning health, data concerning a natural person’s sex life or sexual 
orientation, gender orientation, data relating to criminal convictions or offences or precise 
geolocation data or any other type of personal data provided under the Agreement that is 
considered sensitive under Applicable Privacy Laws. 

FREQUENCY OF THE TRANSFER The data transfers under the Agreement will take place on a continuous basis. 

NATURE OF THE PROCESSING Data Importer and its Subprocessors are providing Services or fulfilling contractual 
obligations to the Data Exporter as described in the Agreement. These Services may include 
the processing of Personal Data by Data Importer and/or its Subprocessors. 

PURPOSE OF 
PROCESSING/TRANSFER 

Dependent on the Data Exporter’s use of the Data Importer’s Services as per the 
Agreement, the Data Exporter’s Personal Data is processed, and transfer is made for the 
following purposes: 

 Relationship management: facilitating communication with customers, employees and 
users for the services performed under the Agreement. 

 HR and recruitment: the processing of applicant and employee personal data for the 
purposes of administering, organizing, and managing the applicant and employment 
relationship. 

 Service management: the provision and deployment of products and related services, 
consultancy, data migration, installation of systems and software, provision of support and 
maintenance services, training, channel and/or supplier administration and support. 

 Channel: administration and management of channel partners, distributors and/or sales 
partners. 

 Marketing: administration and management of marketing databases for direct marketing 
purposes, conduct of marketing activities/campaigns. 

 Management of electronic identity and communication: identity management, security 
management, confidentiality of data exporter and data exporter’s customers and 
employees. 

 Operating and managing the IT and communications systems, managing product and 
service development, improving existing and developing new products and services, 
research and development, managing company assets, allocating company assets and 
resources, strategic planning, project management, business continuity. 

 Training: administration of learning managements systems, facilitation of onsite and 
online learning. 

 Research in any field including scientific and technical research. 
Any other scope and purpose as described in the Agreement. 

RETENTION The Data Exporter’s Personal Data will be retained in accordance with the Agreement unless 
applicable law requires storage of the Personal Data for a longer period. 

COMBINATION OF DATA Personal Data received from the Data Exporter is combined with Personal Data collected 
by the Data Importer unless otherwise prohibited by the Agreement. 

TRANSFER TO 
SUBPROCESSORS 

The Data Importer may process and transfer Personal Data to Subprocessors in relation to 
the performance of the Agreement and in accordance with the following scope: 

 Subject Matter 

o The subject matter of the processing under the Agreement is the Personal Data. 

 Nature of the processing 

o Data importer and its Subprocessors are providing Services or fulfilling contractual 
obligations to the data exporter as described in the Agreement. These Services may 
include the processing of Personal 
Data by data importer and/or its Subprocessors. 

 Duration 
The duration of the processing under the Agreement is determined by the data exporter and 
as set forth in the Agreement. 
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LIST OF SUBPROCESSORS The list of sub-processors is attached as the SUBPROCESSOR ANNEX TO HONEYWELL’S 
DATA PROCESSING OBLIGATIONS FOR SUPPLIERS EXHIBIT 

C. COMPETENT SUPERVISORY AUTHORITY 

The competent supervisory authority will be the supervisory authority which has jurisdiction in relation to the activities of the Data 
Exporter as Controller under Applicable Privacy Laws or, where it is not established in applicable jurisdiction, where its representative 
has been established pursuant to applicable legal requirements or, if the Data Exporter does not have to appoint a representative, 
where the data subjects whose Personal Data are transferred are located. 

D. GOVERNING LAW AND CHOICE OF FORUM 

GOVERNING LAW For the purposes of Clause 17 of the SCCs, the Parties select the law of Ireland. 

CHOICE OF FORUM For the purposes of Clause 18 of the SCCs, the Parties select the courts of Ireland. 

E.  OTHER 

Where the SCCs identify optional 
provisions (or provisions with 
multiple options) the following will 
apply: 

For Clause 7 (Docking Clause), the optional provision will apply 

For Clause 9 (a), option 2 will apply. The parties will follow the process agreed in Section 3 
(Subprocessing) of the Honeywell Data Processing Exhibit. 

For Clause 11(a) (Redress) – the optional provision will not apply 
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EXHIBIT 

SUBCONTRACTOR RESILIENCE PROGRAM 
 

Subcontractor attests that it has and maintains compliance with a resilience program supporting the products or 
services provided to Honeywell that includes, at a minimum: Business Continuity, Technology Resilience/Disaster 
Recovery, Crisis Management and Third-Party Resilience.   

“Crisis Management” is defined as Subcontractor’s overall coordination of its organization’s response to a crisis, 
in an effective, timely manner, with the goal of avoiding or minimizing damage to the organization’s profitability, 
reputation, and ability to operate. 

“Business Continuity” is defined as Subcontractor having documented procedures that guide the organization to 
respond, recover, resume, and restore to a pre-defined level of operation following disruption in order to continue 
to produce the product and/or services to Honeywell. 

“Technology Resilience/Disaster Recovery” is defined as Subcontractor’s ability to have resources and activities 
to re-establish information technology services (including components such as infrastructure, telecommunications, 
systems, applications and data) at an alternate site following a disruption of IT services in order to continue to 
produce the product and/or services to Honeywell. 

“Third Party Resilience” is verifying that Subcontractor is evaluating its suppliers’ resilience capabilities, including 
Business Continuity and Disaster Recovery, so its suppliers’ failures do not impact the products/services they are 
providing by, to, or through Subcontractor to Honeywell. 

Subcontractor will comply and have a Business Continuity Plan and a Technology Resilience/Disaster Recovery 
Plan that meets the following requirements: 

 Business Continuity: The following should be accomplished/conducted annually: 
 Business Impact Analysis/Assessment reviewed and approved 
 BC Plan reviewed and approved 
 Tabletop and/or live test  

 Technology Resilience/Disaster Recovery: The following should be accomplished/conducted annually: 
 Application Impact Analysis/Assessment reviewed and approved 
 Technology Resilience/Disaster Recovery Plan reviewed and approved  
 Tabletop and live test conducted 

 Third party Resilience: Assessment of all the resilience capabilities of all suppliers supporting Subcontractor 
in providing the products/services to Honeywell 

In the event of a business interruption, technology failure and/or crisis event (including any event that constitutes a 
force majeure event under the Force Majeure Section), Subcontractor will implement all necessary business 
continuity, crisis management and/or technology resilience/disaster recovery plans.  In the event of such a disaster, 
Subcontractor will not increase any fees charged under this Subcontract.  Honeywell reserves the right to audit 
Subcontractor’s compliance with such business continuity plan and technology resilience /disaster recovery plan 
once per year during the Term, or more frequently if deficiencies are noted. 

If Subcontractor experiences an interruption or is aware of an impending interruption, Subcontractor will have 
established communication plans to promptly notify Honeywell of any potential impacts.  The process must include 
notifying the Honeywell focal and the Honeywell Global Security Operations Center (GSOC) at 
GSOC@Honeywell.com or 1-888-891-6138 within 24 hours  
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ATTACHMENT 1 – PROGRESS CLAIM DECLARATION 

STATUTORY DECLARATION 
Statutory Declarations Act 1959 

Subcontractor: {enter Subcontractor company or owner's name} {enter Subcontractor entity reference} 

Subcontract between: Subcontractor and Honeywell Limited 

Subcontract identifier: {enter subcontract reference} 

In relation to the Subcontract, and for work carried out between: 

_____________________ (insert date) and ______________________ (insert date) inclusive, 

being the subject of a progress claim dated ______________________ (insert date), 

I, _______________________________ (insert name) of _______________________________ (insert address) 
make the following declaration under the Statutory Declarations Act 1959: 

3. I am duly authorised by Subcontractor to make this declaration on Subcontractor's behalf. 

4. All wages due to employees have been paid and all Secondary Subcontractors have been paid all amounts 
due and payable including in respect of any payments required to be made under any relevant industrial 
agreement. 

5. All workers compensation insurance premiums payable by Subcontractor in respect of the work done under the 
Subcontract have been paid. 

6. All consultants, suppliers and other subcontractors who are, or have been engaged by Subcontractor have 
been paid in full all amounts that have become payable to them under the terms of their individual agreements 
with Subcontractor. 

7. Subcontractor has paid all group tax, payroll tax and any other relevant tax as required by law. 

8. Subcontractor has effected and is maintaining all insurances required by the Subcontract 

9. Subcontractor has satisfied all conditions that are required under this Subcontract to be satisfied prior to 
Subcontractor becoming entitled to receive payment under this Subcontract in relation to the progress claim 
referred to in this statutory declaration. 

I make this solemn declaration by virtue of the Statutory Declarations Act 1959, and subject to the penalties provided 
by that Act for the making of false statements in statutory declarations, conscientiously believing the statements 
contained in this declaration to be true in every particular. 

_________________________________ (signature of person making the declaration) 

Declared at _______________________________________ (place) 

on _____ (day) of ____________________ (month and year), 

Before me, 

______________________________________ (signature of person before whom the declaration is made) 

____________________________________________________________________________ (full name, 
qualification and address of person before whom the declaration is made (in printed letters)) 
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STATUTORY DECLARATION 

Statutory Declarations Act 1959 

NOTE 1: A person who intentionally makes a false statement in a statutory declaration is guilty of an offence, the punishment 
for which is imprisonment for a term of up to four years – see section 11 of the Statutory Declarations Act 1959.  
 
NOTE 2: Chapter 2 of the Criminal Code applies to all offences against the Statutory Declarations Act 1959 – see section 5A 
of the Statutory Declarations Act 1959.  
 
NOTE 3: A Statutory declaration under the Statutory Declarations Act 1959 as amended may be made before a person who, 
under a law in force in a State or Territory, is currently licensed or registered to practise in an occupation listed in Part 1 below, 
or a person who is enrolled on the roll of the Supreme Court of a State or Territory, or the High Court of Australia, as a legal 
practitioner (however described), or a person listed in Part 2 below:  
 
Part 1 – Occupations  
Chiropractor  
Dentist  
Legal practitioner  
Medical practitioner  
Nurse  
Optometrist  

Patent attorney  
Pharmacist  
Physiotherapist  
Psychologist  
Trade marks attorney  
Veterinary surgeon  
 

Part 2 – Other persons  
Agent of the Australia Postal Corporation who is in charge of 

an office supplying postal services to the public  
Australian Consular Officer, or Australian Diplomatic Officer, 

(within the meaning of the Consular Fees Act 1955)  
Bailiff  
Bank officer with 5 or more continuous years of service  
Building society officer with 5 or more years of continuous 

service  
Chief executive officer of a Commonwealth court  
Clerk of a court  
Commissioner for Affidavits  
Commissioner for Declarations  
Credit union officer with 5 or more years of continuous 

service  
Employee of the Australian Trade Commission who is:  
 (a) in a country or place outside Australia; and  
 (b) authorised under paragraph 3(d) of the Consular Fees 

Act 1955; and  
 (c) exercising his or her function in that place  
Employee of the Commonwealth who is:  
 (a) in a country or place outside Australia; and  
 (b) authorised under paragraph 3(c) of the Consular Fees 

Act 1955; and  
 (c) exercising his or her function in that place  
Fellow of the National Tax Accountants’ Association  
Finance company officer with 5 or more years of continuous 

service  
Holder of a statutory office not specified in another item in 

this Part  
Judge of a court  
Justice of the Peace  
Magistrate  
Marriage celebrant registered under Subdivision C of Division 

1 of Part IV of the Marriage Act 1961  
Master of a court  
Member of Chartered Secretaries Australia  
Member of Engineers Australia, other than at the grade of 

Member of the Australian Defence Force who is:  
 (a) an officer, or  
 (b) a non-commissioned officer within the meaning of the 

Defence Force Discipline Act 1982 with 5 or more years of 
continuous service; or  

 (c) a warrant officer within the meaning of that Act  
Member of the Institute of Chartered Accountants in 

Australia, the Australian Society of Certified Practising 
Accountants or the National Institute of Accountants  

Member of:  
 (a) the Parliament of the Commonwealth; or  
 (b) a Parliament of a State; or  
 (c) a Territory legislature; or  
 (d) a local government authority of a State or Territory  
Minister of religion registered under Subdivision A of Division 

1 of Part IV of the Marriage Act 1961  
Notary public  
Permanent employee of the Australia Postal Corporation with 

5 or more years of continuous service who is employed in 
an office supplying postal services to the public  

Permanent employee of:  
 (a) the Commonwealth or a Commonwealth authority; or  
 (b) a State or Territory or a State or Territory authority; or  
 (c) a local government authority;  

with 5 or more years of continuous service who is not 
specified in another item in this Part.  

Person before whom a statutory declaration may be made 
under the law of the State or Territory in which the 
declaration is made  

Police Officer  
Registrar, or Deputy Registrar, of a court  
Senior Executive Service employee of:  
 (a) the Commonwealth or a Commonwealth authority; or  
 (b) a State or Territory or a State or Territory authority  
Sheriff  
Sheriff’s officer  
Teacher employed on a full-time basis at a school or tertiary 
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student  
Member of the Association of Taxation and Management 

Accountants  
 

education institution  
Member of the Australasian Institute of Mining and Metallurgy  
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ATTACHMENT 2 – DEED OF RELEASE 

DEED OF RELEASE 

Original Subcontract Sum       

Variations       

Revised Subcontract Sum       

Less Progress Payments To Date       

Balance Due       

Less Retention       

Amount Payable       

This Deed Of Release is made the [day] of [month], [year] by 

{enter Subcontractor company or owner's name} {enter Subcontractor entity reference} 

of {enter Subcontractor's registered company address} (hereinafter called "the Subcontractor") 

in favour of <<Honeywell>>  

located at <<________________>> (hereinafter called " Honeywell") 

under the agreement referenced {enter subcontract reference} (hereinafter called “the Subcontract”) for the project 
named {enter Project name}. 

WHEREAS: 

Pursuant to the above Subcontract between Honeywell and Subcontractor, Subcontractor is obliged to give this 
release as a condition of payment of the balance of the Subcontract Sum and reduction of security. 

OPERATIVE PART: 

Subcontractor: 

1. Certifies that no wages (including contributions for Workcover, Redundancy, Long Service Leave, 
Superannuation, Payroll Tax and Group Tax) or other contributions on behalf of its employees, or payments 
to Suppliers or Subcontractors and including but not limited to compliance with all awards, formal 
agreements and national wage principles legislation are due and owing by Subcontractor in connection with 
the above project. 

2. Covenants and agrees that in consideration of Honeywell making payment of the balance of the Revised 
Subcontract Sum set out above and releasing one half of the security held with respect to the Subcontract, 
Subcontractor HEREBY WAIVES RELEASES AND FOREVER DISCHARGES Honeywell from all claims, 
demands, debts, accounts, expenses, costs, liens, actions, and proceedings of any and every kind, name 
and nature and description whether known or unknown which Subcontractor has or might assert against 
Honeywell arising under or by virtue of the Subcontract, or out of its performance and Subcontractor 
HEREBY INDEMNIFIES AND HOLDS HARMLESS Honeywell its officers, servants and agents from and 
against proceedings of any and every kind name and nature and description whether known or unknown 
by any person corporation or firm arising from, incidental to or by virtue of the Subcontract or out of its 
performance. 

This Deed Poll is to be governed and construed in accordance with the laws of country, state or territory where the 
Subcontract works site is located. 
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EXECUTED BY SUBCONTRACTOR AS A DEED POLL by its authorised representative(s) 

 

First Signatory  
(A company director): 
 
 
 
(Signature) ____________________________ 

 

(Name) ____________________________ 

 

(Position) □ Company Director 

 □ Delegated authority by Power of 

Attorney  

dated: _________________ 

 

(Date) _________________ 

Second Signatory  

(2nd company director / company secretary / 
witness for sole director): 

 

(Signature) ____________________________ 

 

(Name) ____________________________ 

 

(Position) □ Company Director 

 □ Company Secretary 

 □ Witness for Sole Director 

 □ Delegated authority by Power of 

Attorney  

dated: _________________ 
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ATTACHMENT 3 – FORM OF BANK GUARANTEE 

BANKER’S UNDERTAKING 
By:_______________________________________ {insert financial institution name and ABN/Company 
number} 

(hereinafter called “the Financial Institution”); 

To: <<Honeywell>>  

Located at <<_________________>>  

(hereinafter called "the Favouree"); 

 For: _______________________________________ {insert subcontractor company name and 
ABN/company number} 

(hereinafter called “the Applicant”); 

 Project name: _______________________________________ {insert name of project} 

(hereinafter called “The Project”); 

 At the request of the Applicant, and in consideration of the Favouree accepting this undertaking in respect 
of the Project, the Financial Institution unconditionally undertakes to pay on demand any sum or sums 
which may from time to time be demanded by the Favouree to a maximum aggregate sum of: 

 ________________________________________________________ {insert value of undertaking in 
words} 

($ ________________) {insert value of undertaking in numbers} (hereinafter called “the Sum Guaranteed”). 

 This undertaking is to continue until written notification has been received from the Favouree that the sum 
is no longer required by the Favouree or until this undertaking is returned to the Financial Institution or until 
payment to the Favouree by the Financial Institution of the whole of the Sum Guaranteed or such part as 
the Favouree may require. 

 Should the Financial Institution be notified in writing purporting to be signed by or for and on behalf of the 
Favouree that the Favouree desires payment to be made of the whole or any part of parts of the Sum 
Guaranteed, it is unconditionally agreed that the Financial Institution will make the payment or payments to 
the Favouree forthwith without reference to the Applicant and notwithstanding any notice given by the 
Applicant not to pay same. 

 Provided always that the Financial Institution may at any time without being required so to do pay to the 
Favouree the Sum Guaranteed less any amount or amounts it may previously have paid under this 
undertaking or such lesser sum as may be required and specified by the Favouree and thereupon the 
liability of the Financial Institution hereunder will immediately cease. 

 Dated at ________________________________ this _____________ day of _______________ 20____. 

 SIGNED for and on behalf of the Financial Institution: 

  

___________________________________________________________ {Signature, Name, Title} 

  

___________________________________________________________ {Financial Institution Address} 

 


